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SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD SEALEDBID (IFB) 14-Sep-2004
(Construction, Alteration, or Repair) | W912WJ-04-B-0018 |:| NEGOTIATED (RFP) LoF %8

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
W13G86-3191-3217

7. ISSUED BY CODE |wo12wJ 8. ADDRESS OFFER TO (If Other Than Item 7) CODE

U S ARMY ENGR DISTRICT, NEW ENGLAND

696 VIRGINIA RD See ltem 7

CONCORD MA 01742-2751

TEL: FAX: 978-318-8207 TEL: FAX:

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)

CALL: RACHAEL RAPOSA 978-318-8249

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying no., date):

SPECIFICATIONS titled, "KENNEBUNK RIVER MAINTENANCE DREDGING, 6 & 8 - FOOT ANCHORAGES, KENNEBUNK AND KENNEBUNKPORT,
MAINE" DATED SEPTEMBER 2004

DRAWINGS as listed in SECTION 00800, paragraph titled, "SPECIAL CONTRACT REQUIREMENTS"
SECTION 00700, CONTRACT CLAUSES, and SECTION 00800, SPECIAL CONTRACT REQUIREMENTS

THIS SOLICITATION IS 100% SMALL BUSINESS SET-ASIDE

11. The Contractor shall begin performance within 15 calendar days and complete it within 130 calendar days after receiving
|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See Par 1.1 00800 2
12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS

(If "YES," indicate within how many calendar days after award in Item 12B.)

YES |:| NO 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 2 copies to perform the work required are due at the place specified in ltem 8 by (hour)

local time (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.
B. An offer guarantee is, |:| is not required.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 60  calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)

Prescribed by GSA
FAR (48 CFR) 53.236-1(e)



SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR  (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE

OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
|:|10 U.S.C. 2304(c) |:| 41 U.S.C. 253(c)

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY: CODE |

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this

document and return copies to issuing office.) Contractor agrees
to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this
contract. The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

|:| 29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

30B. SIGNATURE 30C. DATE

31A. NAME OF CONTRACTI NG OFFI CER (Type or print)

TEL: EMAI L:
31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

NSN 7540-01-155-3212

STANDARD FORM 1442 BACK (REV. 4-85)
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Section 00010 - Solicitation Contract Form
ITEM NO SUPPLIES'SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 1 Lump Sum N/A $
MOBILIZATION AND DEMOBILIZATION
ITEM NO SUPPLIES'SERVICES
0002
MAINTENANCE DRDGING WITH DISPOSAL
AT CAPE ARUNDEL DISPOSAL SITE
ITEM NO SUPPLIESSERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002AA FIRST 15,300 CY 15,300 CubicYad $ $
ITEM NO SUPPLIES'SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002AB OVER 15,300 CY 17,100 CubicYad $ $
ITEM NO SUPPLIES'SERVICES
0003
MAINTENANCE DREDGING WITH
DISPOSAL AT GOOCH BEACH
ITEM NO SUPPLIES'SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5,200 CubicYad $ $

0003AA FIRST 5,200 CY



ITEM NO
0003AB

ITEM NO
0004

ITEM NO
0004AA

ITEM NO
0004AB
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SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
OVER 5200 CY 2,200 CubicYad $ $

SUPPLIES/'SERVICES

MAINTENANCE DREDGING AND DISPOSAL

OF HEAVY BOULDERS

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
FIRST 10 CY 10 CubicYad $ $

SUPPLIES'SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
OVER10CY 5 CubicYad $ $

TOTAL ESTIMAED AMOUNT: $

NOTE:
Item Numbers 0002, 0003, and 0004 are subdivided into two estimated quantities and are to be
separately priced. The Government will evaluate each of these items on the basis of the total
price of its sub-items. See SPECIAL CONTRACT REQUIREMENTS, Clause "VARIATIONS
IN ESTIMATED QUANTITIES- SUBDIVIDED ITEMS' (EFAR 12.212-5001).
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Section 00100 - Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE

52.214-3 Amendments To Invitations For Bids DEC 1989
52.214-4 False Statements In Bids APR 1984
52.214-5 Submission Of Bids MAR 1997
52.214-6 Explanation To Prospective Bidders APR 1984
52.214-7 Late Submissions, Modifications, and Withdrawals of Bids NOV 1999
52.214-18 Preparation of Bids-Construction APR 1984
52.214-19 Contract Award-Sealed Bidding-Construction AUG 1996
52.225-10 Notice of Buy American Act Requirement--Construction ~ MAY 2002
Materials
52.232-38 Submission of Electronic Funds Transfer Information with  MAY 1999
Offer

CLAUSESINCORPORATED BY FULL TEXT

52.003-4002  BIDSRECEIVING DESK

Bids, if submitted in person or by messenger, shall be delivered to the Bids Receiving Desk (so identified),
Building 1, Contracts Branch, Contracting Division, at the above address, prior to the time fixed for opening of

bids. Bidderswho attend the bid opening may deliver bids directly to the Contracting Officer in the New
Hampshire Conference Room.

52.003-4014 INQUIRIES
Telephone inquiries relating to this solicitation should be directed as follows:
New England District, Corps of Engineers
Procurement of Plans and Specifications,
Prospective Bidders List, Bid Results,
and Award Information ................... 978-318-8420

Technical Inquiries on Plans and
Specifications ..................ooeev..en... 978-318-8249

52.003-4015 MAGNITUDE OF PROJECT

The estimated cost of the work is between $500,000.00 and $1,000,000.00.

52.003-4021 PLACE OF BID OPENING

Bidswill be publicly opened at the appointed time at the U. S. Army Engineer District, New England, 696 Virginia
Road, Concord, MA 01742-2751, in the New Hampshire Conference Room.
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52.216-1 TYPEOF CONTRACT (APR 1984)
The Government contemplates award of afirm fixed price contract resulting from this solicitation.

(End of clause)

52.233-2 SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from
Contracting Officer, U.S. Army Engineer, New England, 696 Virginia Road, Concord, MA 01742-2751.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27 SITEVISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will beincluded in any contract awarded as aresult of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name: Jack Karaius
Address. Concord, MA
Telephone: 978-318-8288

(End of provision)

52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as
if they were givenin full text. Upon request, the Contracting Officer will make their full text available. The offeror
is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision
by paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

http://www.arnet.gov/far
http://farsite.hill.af.mil
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http://www.hg.usace.army.mil/cepr/asp/library/efar.asp
http://acgnet.saalt.army.mil/LIBRARY

(End of provision)
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Section 00600 - Representations & Certifications

CLAUSESINCORPORATED BY FULL TEXT

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
(a) The offeror certifies that --

(1) The pricesin this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to —

(i) Those prices,
(i) Theintention to submit an offer, or
(iii) The methods of factors used to calculate the prices offered:

(2) The pricesin this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly,
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award
(in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to
submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(2) Isthe personin the offeror's organization responsible for determining the prices offered in thisbid or
proposal, and that the signatory has not participated and will not participate in any action contrary to subparagraphs
(a)(2) through (a)(3) of this provision; or

(2) (i) Has been authorized, in writing, to act as agent for the following principalsin certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison (insert full name of person(s) in
the offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his
or her position in the offeror's organization);

(if) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) Asan agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(2) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)
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52.203-11 CERTIFCATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Paymentsto
Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated by referencein
paragraph (b) of this Certification.

(b) The offeror, by signing its offer, hereby certifiesto the best of his or her knowledge and belief that on or after
December 23, 1989,--

(1) No Federa appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, aMember of Congress, an officer or employee of Congress, or an
employee of aMember of Congress on hisor her behalf in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal |oan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, aMember of Congress, an officer or employee of Congress or an employee of a
Member of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and
submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awardsin excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under
this provision, shall be subject to acivil penalty of not less than $10,000, and not more than $100,000, for each
such failure.

(End of provision)

52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group
of corporationsthat filesits Federal income tax returns on a consolidated basis, and of which the offeror isa
member.

“Taxpayer ldentification Number (TIN),” asused in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer | dentification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply
with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting reguirements of 26 U.S.C. 6041,
6041A, and 6050M, and implementing regulationsissued by the IRS. If the resulting contract is subject to the
payment reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by
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the offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the
payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS
records to verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

___ TIN.

____ TIN hasbeen applied for.

____ TINisnot required because:

____ Offeror isanonresident alien, foreign corporation, or foreign partnership that does not have income
effectively connected with the conduct of atrade or businessin the United States and does not have an office or
place of business or afiscal paying agent in the United States;

____ Offeror isan agency or instrumentality of aforeign government;

____ Offeror isan agency or instrumentality of the Federal Government.

(e) Type of organization.

____ Soleproprietorship;

____ Partnership;

____ Corporate entity (not tax-exempt);

____ Corporate entity (tax-exempt);

____ Government entity (Federal, State, or local);

___ Foreign government;

____International organization per 26 CFR 1.6049-4;

____ Other

(f) Common parent.
____ Offeror isnot owned or controlled by acommon parent as defined in paragraph (a) of this provision.
____Nameand TIN of common parent:

Name

TIN

(End of provision)
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52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(2) The Offeror certifies, to the best of its knowledge and belief, that-
(i) The Offeror and/or any of its Principals-

(A) Are( ) arenot () presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have () have not ( ), within athree-year period preceding this offer, been convicted of or had acivil judgment
rendered against them for: commission of fraud or a criminal offensein connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state
antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are( ) arenot () presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i) The Offeror has () hasnot ( ), within athree-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals,” for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of asubsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of
aFalse, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001,
Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason
of changed circumstances.

(c) A certification that any of the itemsin paragraph (&) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of recordsin order
to render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and
information of an Offeror is not required to exceed that which is normally possessed by a prudent person in the
ordinary course of business dealings.

(e) The certification in paragraph (&) of this provisionisamaterial representation of fact upon which reliance was
placed when making award. If it islater determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)
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52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2004) - ALTERNATE | (APR 2002)
(8)(1) The North American Industry Classification System (NAICS) code for this acquisition is 234990.
(2) The small business size standard is $17,020,000.00.

(3) The small business size standard for aconcern which submits an offer in its own name, other than on a
construction or service contract, but which proposesto furnish a product which it did not itself manufacture, is
500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) isnot asmall business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, for general statistical purposes, that it () is, () isnot asmall disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) isnot awomenowned small business
concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of itsoffer that it ( ) is, ( ) isnot aveteran-owned small business
concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4)
of this provision.) The offeror represents as part of its offer that it ( ) is, ( ) isnot a service-disabled veteran-
owned small business concern.

(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.] The offeror represents, as part of its offer, that--

@) 1t ()is, () isnotaHUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

(i) It ( ) is, () isnot ajoint venture that complieswith the requirements of 13 CFR part 126, and the
representation in paragraph (b)(6)(i) of this provisionis accurate for the HUBZone small business concern or
concernsthat are participating in the joint venture. (The offeror shall enter the name or namesof the HUBZone
small business concern or concerns that are participating in the joint venture: .) EachHUBZone
small business concern participating in the joint venture shall submit a separate signed copy of the HUBZone
representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror
shall check the category in which its ownership falls:

Black American.
Hispanic American.

Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).
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Asian-Pacific American (persons with origins from Burma, Thailand, Maaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall 1slands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana |slands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,

or Nauru).

Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri
Lanka, Bhutan, the Maldives Islands, or Nepal).

Individual/concern, other than one of the preceding.
(c) Definitions. Asused in thisprovision--
Service-disabled veteran-owned small business concern--
(1) Means asmall business concern--
(i) Not lessthan 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of whichis owned by one or more service-disabled
veterans, and
(i) The management and daily business operations of which are controlled by one or more service-disabled
veterans or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or permanent

caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with adisability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that isindependently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as asmall business
under the criteriain 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans, and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern,” means a small business concern --

(1) That isat least 51 percent owned by one or more women or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.
(d) Notice.
(2) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then

the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items
to be furnished.
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(2) Under 15 U.S.C. 645(d), any person who misrepresents afirm's status asasmall, HUBZone small, small
disadvantaged, or womenowned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--
(i) Be punished by imposition of fine, imprisonment, or both;
(i) Be subject to administrative remedies, including suspension and debarment; and

(iii) Beineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2 EQUAL LOW BIDS. (OCT 1995)
(a) Thisprovision appliesto small business concerns only.

(b) The bidder's status as a labor surplus area (L SA) concern may affect entitlement to award in case of tie bids. If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in
which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

(c) Failureto identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration. If the bidder is awarded a contract as aresult of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.219-19 SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.

"Emerging small business' as used in this solicitation, means a small business concern whose size is no greater
than 50 percent of the numerical size standard applicable to the North American Industry Classification System
(NAICYS) code assigned to a contracting opportunity.

(b) [Compl ete only if the Offeror has represented itself under the provision at 52.219-1 as a small business
concern under the size standards of this solicitation.] The Offeror[ ]is,[ ]isnot an emerging small business.

(c) (Complete only if the Offeror isasmall business or an emerging small business, indicating its size range.)

Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
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expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of

the following.)

No. of Employees Avg. Annual Gross Revenues

__ 50orfewer ___ $1millionorless
_51-100 ___ $1,000,001- $2 million
_101-250 ___ $2,000,001- $3.5 million
__251-500 ___ $3,500,001- $5 million
_501-750 ___ $5,000,001 - $10 million
__751-1,000 ___ $10,000,001 - $17 million
_ Over1,000 _ Over $17 million

(End of provision)

52.222-22 PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(@ () Ithas, () has not participated in a previous contract or subcontract subject to the Equal Opportunity clause
of this solicitation;

(b) () Ithas, () hasnot, filed al required compliance reports; and

(¢) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.222-38 COMPLIANCE WITH VETERANS EMPLOYMENT REPORTING REQUIREMENTS (DEC 2001)
By submission of its offer, the offeror representsthat, if it is subject to the reporting requirements of 38 U.S.C.
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment
Reports on Specia Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted
the most recent VETS-100 Report required by that clause.

(End of provision)

52.223-13 CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)
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(a) Executive Order 13148, of April 21, 2000, Greening the Government through L eadership in Environmental
Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the offeror certifies that--

(1) Asthe owner or operator of facilities that will be used in the performance of this contract that are subject to
the filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-
to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990
(PPA) (42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract
the Toxic Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and
section 6607 of PPA; or

(2) None of itsowned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at |east one of the following reasons:
(Check each block that is applicable.)

() (i) Thefacility does not manufacture, process, or otherwise use any toxic chemicalslisted in 40 CFR 372.65;

() (ii) Thefacility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA
42 U.S.C. 11023(b)(1)(A);

() (iii) Thefacility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

() (iv) Thefacility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(A) Major group code 10 (except 1011, 1081, and 1094.
(B) Mgjor group code 12 (except 1241).
(C) Major group codes 20 through 39.

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of
generating power for distribution in commerce).

(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act,
Subtitle C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent
recovery services on acontract or fee basis); or

() (v) Thefacility isnot located within the United States or its outlying areas.

(End of clause)

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

Asused in this provision --
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(&) "Government of aterrorist country" includes the state and the government of aterrorist country, aswell as any
political subdivision, agency, or instrumentality thereof.
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the
Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has
repeatedly provided support for such acts of international terrorism. As of the date of this provision, terrorist
countriesinclude: Cuba, Iran, Irag, Libya, North Korea, Sudan, and Syria.
(3) "Significant interest" means--
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial
interest includes holding 5 percent or more of any class of the firm's securitiesin "nominee shares,” "street
names," or some other method of holding securities that does not disclose the beneficial owner;
(i) Holding a management position in the firm, such as adirector or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officersin the firm;

(iv) Ownership of 10 percent or more of the assets of afirm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of afirm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to afirm or asubsidiary of afirmif the
government of aterrorist country has asignificant interest in the firm or subsidiary or, inthe case of asubsidiary,
the firm that owns the subsidiary, unless awaiver is granted by the Secretary of Defense.

(c) "Disclosure.”

If the government of aterrorist country has asignificant interest in the Offeror or asubsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror isasubsidiary, it shall aso
disclose any significant interest the government of aterrorist country hasin any firm that owns or controlsthe
subsidiary. The disclosure shall include --

(2) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.225-7031 SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003)
(a) Definitions. Asused in this provision--

(1) Foreign person means any person (including any individual, partnership, corporation, or other form of
association) other than a United States person.

(2) United States person isdefined in 50 U.S.C. App. 2415(2) and means--
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(i) Any United States resident or national (other than anindividual resident outside the United Stateswho is
employed by other than a United States person);

(if) Any domestic concern (including any permanent domestic establishment of any foreign concern); and

(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern
that is controlled in fact by such domestic concern.

(b) Certification. If the offeror is aforeign person, the offeror certifies, by submission of an offer, that it--
(2) Does not comply with the Secondary Arab Boycott of Isragl; and

(2) Isnot taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking.

(End of provision)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(&) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by seais anticipated under the resultant contract. The term suppliesis defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by seain the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by seain the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror representsthat it will not use ocean transportation, the resulting contract will also include the Defense
FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)
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Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.202-1 Definitions JUL 2004
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Fundsfor Illegal JAN 1997
or Improper Activity
52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity ~ JAN 1997
52.203-12 Limitation On Payments To Influence Certain Federa JUN 2003
Transactions
52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000
52.204-7 Central Contractor Registration OCT 2003
52.209-6 Protecting the Government's Interest When Subcontracting JUL 1995
With Contractors Debarred, Suspended, or Proposed for
Debarment
52.211-13 Time Extensions SEP 2000
52.211-18 Variaion in Estimated Quantity APR 1984
52.214-26 Audit and Records--Sealed Bidding OCT 1997
52.214-27 Price Reduction for Defective Cost or Pricing Data - OCT 1997
Modifications - Sealed Bidding
52.214-28 Subcontracting Cost Or Pricing Data--M odifications--Seal edOCT 1997
Bidding
52.219-6 Notice Of Total Small Business Set-Aside JUN 2003
52.219-8 Utilization of Small Business Concerns MAY 2004
52.219-14 Limitations On Subcontracting DEC 1996
52.222-3 Convict Labor JUN 2003
52.222-4 Contract Work Hours and Safety Standards Act - Overtime  SEP 2000
Compensation
52.222-6 Davis Bacon Act FEB 1995
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees FEB 1988
52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) FEB 1988
52.222-12 Contract Termination-Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
52.222-14 Disputes Concerning Labor Standards FEB 1988
52.222-15 Certification of Eligibility FEB 1988
52.222-21 Prohibition Of Segregated Facilities FEB 1999
52.222-26 Equal Opportunity APR 2002
52.222-27 Affirmative Action Compliance Requirements for FEB 1999
Construction
52.222-35 Equal Opportunity For Special Disabled Veterans, Veterans DEC 2001
of the Vietnam Era, and Other Eligible Veterans
52.222-36 Affirmative Action For Workers With Disabilities JUN 1998
52.222-37 Employment Reports On Specia Disabled Veterans, DEC 2001
Veterans Of The Vietnam Era, and Other Eligible Veterans
52.223-6 Drug-Free Workplace MAY 2001

52.223-14 Toxic Chemical Release Reporting AUG 2003



52.225-13 Restrictions on Certain Foreign Purchases

52.226-1 Utilization Of Indian Organizations And Indian-Owned
Economic Enterprises

52.227-1 Authorization and Consent

52.227-2 Notice And Assistance Regarding Patent And Copyright
Infringement

52.227-4 Patent Indemnity-Construction Contracts

52.228-2 Additional Bond Security

52.228-11 Pledges Of Assets

52.228-12 Prospective Subcontractor Requests for Bonds

52.228-14 Irrevocable Letter of Credit

52.228-15 Performance and Payment Bonds--Construction

52.229-3 Federal, State And Local Taxes

52.232-5 Payments under Fixed-Price Construction Contracts

52.232-17 Interest

52.232-23 Alt | Assignment of Claims (Jan 1986) - Alternate |

52.232-27 Prompt Payment for Construction Contracts

52.232-33 Payment by Electronic Funds Transfer--Central Contractor
Registration

52.233-1 Disputes

52.233-3 Protest After Award

52.236-2 Differing Site Conditions

52.236-3 Site Investigation and Conditions Affecting the Work

52.236-5 Material and Workmanship

52.236-6 Superintendence by the Contractor

52.236-7 Permits and Responsibilities

52.236-8 Other Contracts

52.236-9 Protection of Existing Vegetation, Structures, Equipment,
Utilities, and Improvements

52.236-10 Operations and Storage Areas

52.236-11 Use and Possession Prior to Completion

52.236-12 Cleaning Up

52.236-13 Alt | Accident Prevention (Nov 1991) - Alternate |

52.236-15 Schedules for Construction Contracts

52.236-17 Layout of Work

52.236-21 Specifications and Drawings for Construction

52.236-26 Preconstruction Conference

52.242-13 Bankruptcy

52.242-14 Suspension of Work

52.243-4 Changes

52.244-6 Subcontracts for Commercial Items

52.246-12 I nspection of Construction

52.248-3 Value Engineering-Construction

52.249-2 Alt | Termination for Convenience of the Government (Fixed
Price) (May 2004) - Alternate|

52.249-10 Default (Fixed-Price Construction)

52.253-1 Computer Generated Forms

252.201-7000 Contracting Officer's Representative

252.203-7001 Prohibition On Persons Convicted of Fraud or Other
Defense-Contract-Related Felonies

252.203-7002 Display Of DOD Hotline Poster

252.204-7003 Control Of Government Personnel Work Product

252.204-7004 Alt A Required Central Contractor Registration Alternate A
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JUL 2004
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252.205-7000

252.209-7000

252.209-7004

252.223-7004
252.225-7012
252.227-7033
252.236-7000
252.236-7008
252.243-7001
252.243-7002
252.247-7023
252.247-7024

Provision Of Information To Cooperative Agreement
Holders

Acquisition From Subcontractors Subject To On-Site
Inspection Under The Intermediate Range Nuclear Forces
(INF) Treaty

Subcontracting With Firms That Are Owned or Controlled
By The Government of a Terrorist Country

Drug Free Work Force

Preference For Certain Domestic Commodities

Rightsin Shop Drawings

M odification Proposal s-Price Breakdown

Contract Prices-Bidding Schedules

Pricing Of Contract Modifications

Requests for Equitable Adjustment

Transportation of Supplies by Sea

Notification Of Transportation Of Supplies By Sea

CLAUSESINCORPORATED BY FULL TEXT
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52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on al construction work in the covered area, are as follows:

Goalsfor minority
participation for each trade

Goalsfor female
participation for each trade

0.5%

6.9%

These goals are applicable to al the Contractor's construction work performed in the covered area. If the
Contractor performs construction work in ageographical arealocated outside of the covered area, the Contractor
shall apply the goals established for the geographical area where the work is actually performed. Goals are
published periodically in the Federal Register in noticeform, and these notices may be obtained from any Office
of Federal Contract Compliance Programs office.

(¢) The Contractor's compliance with Executive Order 11246, as amended, and the regulationsin 41 CFR 60-4
shall be based on (1) itsimplementation of the Equal Opportunity clause, (2) specific affirmative action
obligations required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and
(3) its efforts to meet the goals. The hours of minority and female employment and training must be substantially
uniform throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to
employ minorities and women evenly on each of its projects. The transfer of minority or female employees or
trainees from Contractor to Contractor, or from project to project, for the sole purpose of meeting the
Contractor's goals shall be aviolation of the contract, Executive Order 11246, as amended, and the regulationsin

41 CFR 60-4. Compliance with the goals will be measured against the total work hours performed.
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(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --
(1) Name, address, and telephone number of the subcontractor;
(2) Employer's identification number of the subcontractor;
(3) Estimated dollar amount of the subcontract;
(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical areain which the subcontract isto be performed.

(e) Asused in this Notice, and in any contract resulting from this solicitation, the "covered area’ is Kennebunk,
Maine— Y ork County

(End of provision)

52.225-9 BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JUN 2003)
(a) Definitions. Asused in this clause--
Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systemsincorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how theindividual parts or components of those systems are delivered to the construction
site. Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place
of incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate isissued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus alocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the end product.

Domestic construction material means--

(2) An unmanufactured construction material mined or produced in the United States; or
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(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.
Foreign construction material means a construction material other than a domestic construction material.
United States means the 50 States, the District of Columbia, and outlying areas.
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a10d) by providing a
preference for domestic construction material. The Contractor shall use only domestic construction material in

performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) Thisrequirement does not apply to the construction material or components listed by the Government as
follows:

NONE

(3) The Contracting Officer may add other foreign construction material to thelist in paragraph (b)(2) of this
clauseif the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic
construction material subject to the requirements of the Buy American Act is unreasonable when the cost of such
material exceeds the cost of foreign material by more than 6 percent;

(i) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United Statesin sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information
for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quartity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(3) of this clause.

(i) A request based on unreasonable cost shall include areasonable survey of the market and a completed price
comparison tablein the format in paragraph (d) of this clause.
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(iii) The price of construction material shall include all delivery coststo the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination
before contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need
not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to alow use of the foreign construction material. However, when the basis for the exception isthe
unreasonable price of adomestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the f ollowing information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Item 1
Foreign conStruction Material.... .....ccccoveieeiins evevevieeie s cerereseveseerenesenens
Domestic coNSrucCtion MEerial... ......ccoovrrrins ceveririririeeeees e seresesees
Item 2
Foreign CoNStruction Material.... .....coccceceeevveies covvevesiereeserises ereressereeneseneeeas
Domestic coNSrucCtion MEerial... ......ccoovrrrins ceveririririeeeees e seresesees
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate isissued).
List name, address, tel ephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.
Include other applicable supporting information.

(End of clause)

52.227-5001 PARTICIPATION OF FOREIGN NATIONALSIN USACE CONTRACTS

All contractor employees (U.S. Citizens and Norn-U.S. Citizens) working under this contract who require accessto
Automated Information Systems (AlS), (stand al one computers, network computers/systems, email) shall, at a
minimum, be designated into an ADP-111 position (non sensitive) in accordance with DoD 5220-22-R, Industria
Security Regulation. Theinvestigative requirements for an ADP— 111 position are favorable National Agency
Check (NAC), SF-85P, Public Trust Position. The contractor shall have each applicable employee complete a SF-
85P and submit to the U.S. Army Engineer District, New England, 696 Virginia Road, Concord, MA 01742-2751,
Security Officer, within three (3) working days after award of any contract or task order, and shall be submitted
prior to the individual being permitted to access AlS. Contractors that have a commercia or government entity
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(CAGE) Code and Facility Security Clearance through the Defense Security Service shall processthe NAC'sand
forward visit requests/results of NAC to the U.S. Army Engineer District, New England, 696 Virginia Road,
Concord, MA 01742-2751 — Security Officer. For those contractors that do not have a Cage Code or Facility
Security Clearance, the U.S. Army Engineer District, New England — Bldg 1, 696 Virginia Road, Concord, MA
01742-2751, Security Officer will process the investigation in coordination with the Contractor and contract
employees.

In accordance with Engineering Regulation, ER-380-1-18, Section 4, foreign nationals who work on Corps of
Engineers’ contracts or task orders shall be approved by HQUSACE Foreign Disclosure Officer or higher before
beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE: exceptions
to the above requirement include foreign national s who perform janitorial and/or grounds maintenance services.)
The contractor shall submit to the U.S. Army Engineer District, New England, Contracting Division, the names of
all foreign nationals proposed for performance under this contract/task order, along with documentation to verify
that he/she was legally admitted into the United States and has authority to work and/or go to school in the US.
Such documentation may include a U.S. Passport, Certificate of U.S. Citizenship (INS Form N-560 or N-561),
Certificate of Naturalization (INS Form N-550 or N-570), foreign passport with 1-551 stamp or attached INS
From 1-94 indicating employment authorization, Alien Registration Receipt Card with photograph (INS From |-
151 or I-551), Temporary Resident Card (INS From 1688), Employment Authorization Card (INS Form |-688A),
Reentry Permit (INS Form 1-327), Refugee Travel Document (INS From 1-571), Employment Authorization
Document issued by INS which contains a photograph (INS Form [-688B).

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
MAR 1995)--EFARS

(a) Thisclause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and FAR
Part 49.

(b) Allowable cost for construction and marine plant and eguipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost datafor each
piece of equipment or groups of similar serial and series for which the Government can determine both ownership
and operating costs from the contractor's accounting records. When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8,
Construction Equipment Ownership and Operating Expense Schedule, Region . Working conditions shall be
considered to be average for determining equipment rates using the schedule unless specified otherwise by the
contracting officer. For equipment not included in the schedule, rates for comparable pieces of equipment may be
used or arate may be developed using the formula provided in the schedule. For forward pricing, the schedulein
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work
was performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.
Rates for equipment rented from an organization under common control, |ease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment
leased from an organization under common control that has an established practice of |easing the same or similar
equipment to unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing
data, or partial/limited data, as appropriate. The data shall be submitted on Standard Form 1411, Contract Pricing
Proposal Cover Sheet.

(End of clause)

52.232-5001 CONTINUING CONTRACTS (MAR 1995)--EFARS
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(a) Thisisacontinuing contract, as authorized by Section 10 of the River and Harbor Act of September 22, 1922
(33 U.S. Code 621). The payment of some portion of the contract price is dependent upon reservations of funds
from future appropriations, and from future contribution to the project having one or more non-federal project
sponsors. The responsibilities of the Government are limited by this clause notwithstanding any contrary provision
of the "Payments to Contractor" clause or any other clause of this contract.

(b) The sum of $5,000.00 has been reserved for this contract and is available for payments to the contractor during
the current fiscal year. It is expected that Congress will make appropriations for future fiscal years from which
additional funds together with funds provided by one or more non-federal project sponsors will be reserved for
this contract.

(c) Failure to make payments in excess of the amount currently reserved, or that may be reserved from time to
time, shall not entitle the contractor to a price adjustment under the terms of this contract except as specifically
provided in paragraphs (f) and (i) below. No such failure shall constitute a breach of this contract, except that this
provision

shall not bar a breach-of-contract action if an amount finally determined to be due as a termination allowance
remains unpaid for one year due solely to afailure to reserve sufficient additional funds therefore.

(d) The Government may at any time reserve additional funds for payments under the contract if there are funds
available for such purpose. The contracting officer will promptly notify the contractor of any additional funds
reserved for the contract by issuing an administrative modification to the contract.

(e) If earningswill be such that funds reserved for the contract will be exhausted before the end of any fiscal year,
the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and the
amount of additional funds which will be needed to meet payments due or to become due under the contract during
that fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date of
exhaustion.

(f) No payments will be made after exhaustion of funds except to the extent that additional funds are reserved for
the contract. The contractor shall be entitled to simple interest on any payment that the contracting officer
determines was actually earned under the terms of the contract and would have been made except for exhaustion of
funds. Interest shall be computed from the time such payment would otherwise have been made until actually or
constructively made, and shall be at the rate established by the Secretary of the Treasury pursuant to Public Law
92-41, 85 STAT 97, asin effect on the first day of the delay in such payment.

(9) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds shall
not congtitute a breach of this contract and shall not entitle the contractor to any price adjustment under the
"Suspension of Work" clause or in any other manner under this contract.

(h)An equitable adjustment in performance time shall be made for any increase in the time required for
performance of any part of the work arising from exhaustion of funds or the reasonabl e anticipation of exhaustion
of funds

(i). If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of funds,
the Government has failed to reserve sufficient additional funds to cover payments otherwise due, the contractor,
by written notice delivered to the contracting officer at any time before such additional funds are reserved, may
elect to treat hisright to proceed with the work as having been terminated. Such atermination shall be considered a
termination for the convenience of the Government.

(j) If at any time it becomes apparent that the funds reserved for any fiscal year arein excess of the funds required
to meet all payments due or to become due the contractor because of work performed and to be performed under
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the contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce said
reservation by the amount of such excess.
(End of clause)

52.249-5000 BASISFOR SETTLEMENT OF PROPOSALS

Actual costswill be used to determine egquipment costs for a settlement proposal submitted on the total cost
basis under FAR 49.206-2(b). In evaluating aterminations settlement proposal using the total cost basis, the
following principles will be applied to determine allowabl e equipment costs:

(@ Actual costsfor each piece of equipment, or groups of similar serial or series
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.

(b) If equipment costs have been allocated to a contract using predetermined rates, those charges will be
adjusted to actual costs.

(c) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating
expenses.

(d) Ownership costs (depreciation) will be determined using the contractor's depreciation schedul e (subject to
the provisions of FAR 31.205-11).

(e) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.

(End of Clause)

52.252-2 CLAUSESINCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect asif they were given
in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of aclause
may be accessed electronically at this/these address(es):

http://www.arnet.gov/far

http://farsite.hill.af .mil
http://www.hg.usace.army.mil/cepr/asp/library/efar.asp
http://acgnet.saalt.army.mil/LIBRARY

(End of clause)



W912WJ-04-B-0018
Page 28 of 37
Section 00800 - Specia Contract Requirements
SECTION 00800
SPECIAL CONTRACT REQUIREMENTS
02/95
1.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR 52.211-10
a. The Contractor shall be required to--

(1) commence work under this contract within 10 calendar days after the date the Contractor
receives the notice to proceed,

(2) prosecute the work diligently, and

(3) complete the entire work ready for use not later than 130 calendar days after the date the
Contractor receives notice to proceed. Thetime stated for completion shall include final cleanup
of the premises.

b. Dueto potential impactsto fisheries resources and lobster fishing, dredging and disposal operations at
the project siteswill only be permitted from November 15 thru March 31, inclusive, of any year. Upon
receipt of notice to proceed, in lieu of dredging operations at the site, the Contractor shall promptly place
all orders, award subcontracts, process required submittals and details to ensure effective action when
construction operations at the site are required to commence. Actual dredging operations at the project
site shall commence as soon as practicable after November 14, 2004, and all dredging work shall be
completed prior to April 1, 2005.

12 LIQUIDATED DAMAGES- CONSTRUCTION (SEPT 2000) FAR 52.211-12
(a) If the Contractor failsto complete the work within the time specified in the contract, the Contractor
shall pay liquidated damages to the Government in the amount of $1,100.00 for each calendar day of delay
until the work is completed or accepted.
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to
accrue until the work is completed. These liquidated damages are in addition to excess costs of
repurchase under the Termination clause.
1.3 CONTRACT DRAWINGSAND SPECIFICATIONS (AUG 2000) DFARS 252.236-7001
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and
specifications, except publications incorporated into the technical provisions by reference. The drawings will
be provided to the Contractor in electronic or paper media as chosen by the Contracting Officer.
(b) The Contractor shall-
(1) Check all drawings furnished immediately upon receipt;

(2) Compare al drawings and verify the figures before laying out the work;
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(3) Promptly notify the Contracting Officer of any discrepancies;
(4) Beresponsible for any errors that might have been avoided by complying with this paragraph (b); and
(5) Reproduce and print contract drawings and specifications as needed.
(¢) Ingenera --
(1) Large-scae drawings shall govern small-scale drawings; and
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall

perform such details asif fully and correctly set forth and described in the drawings and specifications.

(e) Thework shall conform to the specifications, and the contract drawings identified below:

Sheet Drawing

No. No. Title
MAINTENANCE DREDGING
KENNEBUNK RIVER
6 & 8- FOOT CHANNEL
AND 6- FOOT ANCHORAGES
KENNEBUNK AND
KENNEBUNKPORT, MAINE

1G1 KNRGBS.DGN Cover Sheet

2C1 KNRV101.S01 Plan No. 1, Index and
Section A-A

3C-2 KNRV102.502 Plan No.2 and Section B-B

14 DESIGNATED BILLING OFFICE

Reference Contract Clausetitled "PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS" located in
SECTION 00700, CONTRACT CLAUSES. The "designated hilling office" will be the Construction Area
Engineer, Resident Engineer or project office where the Contracting Officer Representative for this contract is
located. The Contractor will be notified of the exact location of this office at the project preconstruction
conference specified in Section 01110 SUMMARY OF WORK.

15 BID GUARANTEE (SEP 1996) FAR 52.228-1

(a) Failureto furnish abid guarantee in the proper form and amount, by the time set for opening of bids,
may be cause for rejection of the bid.

(b) The bidder shall furnish abid guaranteein the form of afirm commitment, e.g., bid bond supported
by good and sufficient surety or sureties acceptable to the Government, postal money order, certified
check, cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain
bonds or notes of the United States. The Contracting Officer will return bid guarantees, other than bid
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bonds, (1) to unsuccessful bidders as soon as practicable after the opening of bids, and (2) to the
successful bidder upon execution of contractual documents and bonds (including any necessary

coinsurance or reinsurance agreements), as required by the bid as accepted.

(c) The amount of the bid guarantee shall be twenty percent of the bid price or $3,000,000, whichever is
less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, failsto execute al contractual documents or furnish executed bond(s) within 10 days after
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default.

(e) Inthe event the contract is terminated for default, the bidder isliable for any cost of acquiring the
work that exceeds the amount of its bid, and the bid guarantee is available to offset thedifference.

1.6 OBSTRUCTION OF NAVIGABLE WATERWAY S DFAR 252.236-7002(DEC 1991)
(a) The Contractor shall-
(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses,
dumps, throws overboard, sinks, or mispl aces, and which, in the opinion of the Contracting Officer, may

be dangerous to or obstruct navigation;

(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting
Officer; and

(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are
removed.

(b) The Contracting Officer may-

(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay
compliance with paragraph (a) of this clause; and

(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or
(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor's liability for the removal of avessel wrecked or sunk without fault or negligence islimited
to that provided in Sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410

et.seq.).

17 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION
(DEC 1991) DFARS 252.236-7004.
a. The Government will pay al costs for the mobilization and demobilization of all of the Contractor's plant and
equipment at the contract lump sum price for thisitem.

(1) Sixty percent of the lump sum price upon completion of the Contractor's mobilization at the work
site.

(2) Theremaining 40 percent upon completion of demobilization.
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b. The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if
the Contracting Officer believes that the percentages in paragraphs a(1) and a(2) of this clause do not bear a
reasonabl e relation to the cost of the work in this contract.

(1) Failureto justify such price to the satisfaction of the Contracting Officer will result in payment, as
determined by the Contracting Officer, of --

(i) Actua mobilization costs at completion of mobilization;
(if) Actual demobilization costs at completion of demobilization; and
(iii) The remainder of thisitem in the final payment under this contract.

(2) The Contracting Officer's determination of the actual costsin paragraph b(1) of this clause is not
subject to appeal.

18 QUANTITY SURVEYS. (APR 1984) ALTERNATE 1 FAR 52.236-16
a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in computing
the quantities of work performed and the actual construction completed and in place.

(b) The Government will conduct the original and final surveys and make the computations based on them.
The Contractor shall conduct the surveysfor any periods for which progress payments are requested and
shall make the computations based on these surveys. All surveys conducted by the Contractor shall be
conducted under the direction of arepresentative of the Contracting Officer, unless the Contracting
Officer waives this requirement in a specific instance.

(d) Promptly upon completing asurvey, the Contractor shall furnish the originals of al field notes and all other
records relating to the survey or to the layout of the work to the Contracting Officer, who shall use them as
necessary to determine the amount of progress payments. The Contractor shall retain copies of all such
material furnished to the Contracting Officer.

1.9 VARIATIONSIN ESTIMATED QUANTITIESSUBDIVIDED ITEMS (MAR 1995) EFARS52.212- 5001
Thisvariation in estimated quantities clause is applicable only to Item Numbers 0002, 0003, and 0004

(a) Variation from the estimated quantity in the actual work performed under any second or subsequent sub-item
or elimination of all work under such a second or subsequent sub-item will not be the basis for an adjustment in
contract unit price.

(b) Where the actual quantity of work performed for Item Numbers 0002, 0003, and 0004 is less than 85% of
the quantity of thefirst sub-item listed under such item, the contractor will be paid at the contract unit price for
that sub-item for the actual quantity of work performed and, in addition, an equitable adjustment shall be made in
accordance with the clause FAR 52.212-11, Variation in Estimated Quantities.

(c) If the actual quantity of work performed under Item Numbers 0002, 0003, and 0004 exceeds 115% or is
less than 85% of the total estimated quantity of the sub-item under that item and/or if the quantity of the work
performed under the second sub-item or any subsequent sub-item under Item Numbers 0002, 0003, and 0004
exceeds 115% or is less than 85% of the estimated quantity of any such sub-item, and if such variation causes
an increase or adecrease in the time required for performance of this contract the contract completion time
will be adjusted in accordance with the clause FAR 52.211-18, Variation in Estimated Quantities.
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WAGE DETERM NATI ON

Gener al

Deci si on Nunber:

MEO30012 05/ 21/ 2004
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Gener al
Super seded Gener al
St at e:
Construction Types:

Counti es:

Deci si on Nunber :

Deci si on

Mai ne

Mai ne St at ewi de.

STATEW DE

Al

Dr edgi ng,

MEO30012 05/21/ 2004

Nunber: ME020012

Heavy Dredgi ng

except self propelled hopper dredges,

on the

Atlantic coast fromthe Canadi an border to the tributary waters
enptying in to the Atlantic Ccean.

Modi fi cati on Nunber Publ i cation Date
0 06/ 13/ 2003
1 05/ 21/ 2004

* ENG 0025- 001 10/01/2003

STATEW DE

Conpany Lead Dredgenan

Lead Dredgeman.........

Di pper & O anshel |l Dredge
Boat Captain...........
Boat Master............
Deckhand, Tug Deckhand.
Engineer...............

Mai nt enance Engi neer. ..

Standby Diver..........
Standby Tender.........
Tender.................

Drag Bucket Dredge

Rat es Fringes
..... $ 28.72 6. 87+a+b
..... $ 22.80 6. 27+a+b
..... $ 23.89 6. 87+a+b
..... $ 18.78 5. 67+a+b
..... $ 25.37 6. 87+a+b
..... $ 24.24 6. 27+a+b
..... $ 22.64 6. 27+a+b
..... $ 19.24 5. 67+a+b
..... $ 28.72 6. 87+a+b
..... $ 18.53 5. 67+a+b
..... $ 23.87 6. 27+a+b
..... $ 41.53 6. 87+a+b
..... $ 27.85 6. 87+a+b
..... $ 23.26 6. 27+a+b
..... $ 32.11 6. 87+a+b
..... $ 16.17 5. 25+a+b
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Engineer.................... $ 21.41 6. 45+a+b
Mai nt enance Engineer........ $ 21.21 5. 85+a+b
Mate......... ... .. $ 19.82 5. 85+a+b
Qperator.................... $ 25.09 6. 45+a+b
Dr edgi ng Pi peline
Cabl e- Layi ng
Control Tower Qperator...... $ 25.55 6. 87+a+b
Diver Tender................ $ 26.58 6. 87+a+b
DiVer. ... $ 42.42 6. 87+a+b
Leverman. . .........ooouvuunnns $ 28.83 6. 87+a+b
Line up Qperator, End
Prep....... . ... . ... $ 18.47 5. 67+a+b
Rigger...................... $ 19.07 5. 67+a+b
Drill Boats
Blaster.............oviuun. $ 23.81 6. 45+a+b
Core Driller................ $ 18.56 5. 25+a+b
Driller..................... $ 23.55 6. 45+a+b
Engineer.................... $ 23.54 6. 45+a+b
Machinist................... $ 23.30 5. 85+a+b
Gler....................... $ 20. 46 5. 25+a+b
Tug Captain................. $ 19.53 5. 85+a+b
Tug Deckhand................ $ 15.97 5. 25+a+b
Tug Master.................. $ 20.48 6. 45+a+b
Welder...................... $ 23.30 5. 85+a+b
Engi neer
Ist. ... $ 25.55 6. 87+a+b
2nd, 3rd and 4th............ $ 25.23 6. 87+a+b
Electrician................. $ 25.68 6. 87+a+b
El ectro Hydro Technician....$ 20.79 6. 27+a+b
Tug Captain................. $ 23.44 6. 87+a+b
Tug Master.................. $ 26.80 6. 87+a+b
Hydraul i ¢ Dredge
Asst. Fill Placer........... $ 22.45 6. 87+a+b
Boat Captain................ $ 22.80 6. 27+a+b
Boat Master................. $ 23.88 6. 87+a+b
Chief Mate.................. $ 24. 47 6. 87+a+b
Chief Welder................ $ 25.13 6. 87+a+b
Deckhand. ................... $ 18.78 5. 67+a+b
Engineer.................... $ 24.82 6. 87+a+b
Fill Placer................. $ 24.47 6. 87+a+b
Janitor/Porter.............. $ 18.14 5. 67+a+b
Leverman. . .........ooouvuunnns $ 28.72 6. 87+a+b
Mai nt enance Engineer........ $ 24.24 6. 27+a+b
Mate......... ... . $ 22.64 6. 27+a+b
MESSIBN. . ..o oo $ 18.14 5. 67+a+b
Night Cook.................. $ 18.65 5. 67+a+b
QGler....................... $ 19.24 5. 67+a+b
Shoreman.................... $ 18.55 5. 67+a+b
Spi der Barge Qperator....... $ 23.66 6. 27+a+b



W912WJ-04-B-0018
Page 35 of 37

Steward. .................... $ 22.59 6. 87+a+b
Wl der-Dredge............... $ 23.86 6. 27+a+b

Tug Boats over 1000 H. P.
with nmaster or captain
havi ng |i cense endorsed
for 200 miles off shore

Tug Captain............... $ 24.34 6. 87+a+b
Tug Chief Engineeer....... $ 23.60 6. 27+a+b
Tug Deckhand.............. $ 18.78 5. 67+a+b
Tug Engineer.............. $ 23.13 6. 27+a+b

PREM UMS: Additional 20% for hazardous naterial work
FOOTNOTES APPL| CABLE TO ABOVE CRAFTS

a. PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr.'s
Bi rt hday, Menorial Day, Good Friday, |ndependence Day, Labor
Day, Veterans' Day, Thanksgiving Day and Christnmas Day

b. VACATION. Seven percent (7% of the straight tine rate
multiplied by the total hours worked.

WELDERS - Receive rate prescribed for craft perforning
operation to which welding is incidental

Unlisted classifications needed for work not included within
the scope of the classifications |listed nay be added after
award only as provided in the | abor standards contract cl auses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU' designation nmeans that rates
listed under the identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. Qher designations
i ndi cate uni ons whose rates have been determined to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage deterni nation

* a survey underlying a wage determni nation
a Wage and Hour Division letter setting forth a position on
a wage determ nation matter

* a conformance (additional classification and rate) ruling
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On survey related matters, initial contact, including requests
for sunmaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Ofices have responsibility for the
Davi s- Bacon survey program |If the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be foll owed.
Wth regard to any other matter not yet ripe for the fornmnal
process described here, initial contact should be with the
Branch of Construction Wage Determ nations. Wite to:

Branch of Construction Wage Determ nations

Wage and Hour Division

U S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngt on, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsi deration fromthe Wage and Hour Adni ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Adni ni strator

U S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngt on, DC 20210
The request shoul d be acconpanied by a full statement of the
interested party's position and by any information (wage
paynment data, project description, area practice naterial,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Adm nistrator is not favorable, an
interested party may appeal directly to the Admi nistrative
Revi ew Board (fornmerly the WAge Appeals Board). Wite to:

Adm ni strative Revi ew Board

U S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngt on, DC 20210
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4.) Al decisions by the Adnministrative Review Board are final.

END OF GENERAL DECI SI ON



PLANT AND EQUIPMENT LIST

The bidder must complete the following plant and equipment list by listing the plant available to the Bidder
and proposed to be used on the work of this contract. Add additional pages as necessary. Attach the
completed list to the BIDDING SCHEDULE and submit the list with the bid. Failure to complete thislist
and submit it with the BIDDING SCHEDULE may be cause for the rejection of the bid. Prior to
commencement of work at the site, the Contractor will be required to submit for review copies of al
applicable current inspections, certificates and surveys for all floating plant

BUCKET DREDGES (Clamshell/Dipper/Excavator/Dragline)

Dredge Nameand | Manufacturer and | Bucket Size and Capacity — Cubic Type and HP of
Type Age Swings/Hour Y ardsMonth* Engine

HYDRAULIC/SUCTION/HOPPER DREDGE

Dredge Nameand | Manufacturer and | Inside Diameter of | Capacity — Cubic Type and HP of
Type Age Discharge Pipe Y ardsMonth* Pump Engine

BARGES/SCOWS

Name Manufacturer | Length | Draft- | Draft — Capacity Number and Size

And And Age & Light L oaded (Cubic Yards) Of Drills

Type Beam




ATTENDANT PLANT (Give columnar information pertinent to items listed, if to be used)

Name Manufacturer | Type and HP Length Remarks
And Age Of Engine &
Beam
Tug
Tug
Launch

(*) When working materials similar to those anticipated to be encountered in the performance of work
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SECTION 01110

SUMMARY OF WORK

PART 1 GENERAL

1

.1 WORK COVERED BY CONTRACT DOCUMENTS

The general description below is given to indicate the approximate scope of
this project only. It does not limit the work required under the project
drawings and specifications.

Description of Work: The work of this project consists of maintenance
dredging of the Kennebunk River Federal Navigation Channel and anchorages
areas. The work will provide a 6 and 8 foot deep entrance channel, and 6
foot deep anchorage areas at Mean Lower Low Water (MLLW). The dredge
material shall be removed using a mechanical dredge and scows. Material
dredged shall be disposed of at the Cape Arundel disposal area and at the
near shore Disposal Area off of Gooch Beach in Kennebunk as indicated on
the drawings and in Section 02325 DREDGING.

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Progress Schedule; G, RO.

In accordance with the contract clauses, the Contractor shall, within five
(5) days after receipt of notice to proceed or as otherwise determined by
the Contracting Officer, submit for approval a practicable progress
schedule. When changes are authorized that result in contract time
extensions, Contractor shall submit a modified chart for approval by the
Contracting Officer.

.3 PROJECT/SITE CONDITIONS

.3.1 Physical Data

Data and information furnished or referred to below is for the Contractor's
information. The Government shall not be responsible for any
interpretation of or conclusion drawn from the data or information by the
Contractor.

a. Site Conditions: The indications of physical conditions on the
drawings and in the specifications are the result of site
investigations and surveys. The conditions represented prevailed at
the time the investigations and surveys were made. A pre-dredge survey
may be performed by the Government prior to the start of Contractor
dredging operations at the site. Before commencing work at the site,
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the Contractor shall verify the existing conditions indicated on the
drawings and in the specifications. See CONTRACT CLAUSE entitled "SITE
INVESTIGATION AND CONDITIONS AFFECTING THE WORK."

b. Weather Conditions: The monthly normal mean temperature and the
monthly normal mean precipitation for the site may be obtained by the
Contractor from the nearest U.S. National Weather Service Office.

c. Tide Conditions: The mean tidal range is 8.6 feet and the spring
range 1s 9.9 feet. The currents in the river average about 2 knots.

The entrance channel is exposed to southerly wind and wave attack,

while the inner channel is sheltered from storms from all directions.
The route to the disposal site and the site itself is exposed to storms.

d. Conditions of Channel and Anchorage: The channel and anchorage
were last maintained by the Government in 1985. 1In addition, the
Government special purpose dredge "Currituck" removed approximately
4,000 cubic yards of sand from a shoal in the 8-foot entrance channel
in June 2004. Soundings shown on the contract drawings are the results
of surveys conducted during May - June 2004 and are believed to
indicate existing conditions.

f. Channel Traffic: The Kennebunk River and the anchorage areas are
mainly used by small recreation and commercial craft, which may cause
interference with contract operations. Consult with the Harbor Master
to determine the extent of interference with contract operations. The
Government will not undertake to keep the channel free from vessels or
other obstructions, except to the extent of applicable regulations.
The Contractor will be required to conduct the work in such a manner as
to obstruct navigation as little as possible, and in the event the
Contractor's plant so obstructs the channel as to make difficult or
endanger the passage of any vessels, the plant shall be promptly moved
on the approach of any vessel to such an extent as may be necessary to
afford a practicable passage.

1.4 SEQUENCING AND SCHEDULING
1.4.1 Hours of Operations

The Contractor will be allowed to perform dredging work 24 hours per day,
seven days per week, including holidays, during the time period dredging is
permitted.

1.4.2 Work Sequence
1.4.3 General

There are certain essential criteria relative to the preparation of a work
sequence and time schedule which the Contractor will be required to
implement and follow during the prosecution of the work. See Section 02325
DREDGING, Article "Order of Work" for required sequence of work. Minor
variations in the sequence of the items of work as approved may be made by
the Contractor, provided such variations do not conflict with critical

elements of the schedule. Proposed minor variations shall be noted on the
progress charts submittal required by CONTRACT CLAUSE, entitled "SCHEDULES
FOR CONSTRUCTION CONTRACTS." Variations shall be approved by the

Contracting Officer prior to implementation.
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1.4.3.1 Progress Schedule

The progress schedule shall be in the form of a chart graphically
indicating the sequence proposed to accomplish each work feature or
operation. The chart shall be prepared to show the starting and completion
dates of all work features on a linear horizontal time scale beginning with
date of Notice to Proceed and indicating calendar days to completion.
Contractor shall indicate on the chart the important work features or
operations that are critical to the timely overall completion of the
project. Key dates for such important work features and portions of work
features are milestone dates and shall be so indicated on the chart. This
schedule will be the medium through which the timeliness of the
Contractor's construction effort is appraised. Anticipated adverse weather
delay days shall be included in the schedule.

1.4.4 Organization at the Site
1.4.4.1 General

The Contractor shall employ ample personnel and sufficient equipment to
accomplish the work of this contract in the least amount of time, within
the prosecution period specified in SPECIAL CONTRACT REQUIREMENTS,
Paragraph 1.

1.4.4.2 Rate of Progress

Should the Contractor fail to maintain a satisfactory rate of progress, the
Contracting Officer may require that additional personnel and equipment be
placed on the work and weekend and overtime work be performed, in order
that the work be brought up to schedule and maintained.

1.5 CONTRACTOR USE OF PREMISES
1.5.1 Storage Areas

Storage area will be provided to the Contractor at the prework conference.
Area will be made available for one office trailer, pickup truck parking,
and other minor materials. The Contractor shall confine his storage areas
to the limits as designated or approved by the Contracting Officer and
shall be responsible for the security of the areas. Upon completion of the
contract, the Contractor shall remove all equipment and materials, except
as otherwise specified, and restore the site to its original condition as
approved by the Contracting Officer at no additional cost to the Government.

1.5.1.1 Work Limits
The limits of work consist of the shoaled areas of the channel and
anchorage areas as shown on the contract drawings and the side slope areas
which must be dredged to obtain the required depth.

1.5.2 Contractor's Receipt of Supplies
The Contractor shall be responsible for all arrangements for the receipt of
materials and supplies at the job site. Government personnel are not
permitted to receive or sign for items delivered to the site.

1.5.3 Access to Work Site

Access to the project site is limited as shown on the drawings and in

SECTION 01110 Page 4



MAINTENANCE DREDGING, KENNEBUNK RIVER WO912WJ-04-B-0018

accordance with the time of year restrictions specified in Section 00800
Special Contract Requirements.

1.6 COORDINATION
1.6.1 Public Notice

The public shall be notified of this dredging project approximately two
weeks before commencement of dredging operations at the site. A brief
description of the work to be performed and the intended schedule of
dredging and disposal operations shall be published in a newspaper of
general circulation in the area adjacent to the dredging. The notice shall
include the locations where the work is to be performed, the time sequence
of events, a map of the haul route to be followed between the dredging
areas and the disposal sites with reference to the width of the haul lane,
the location and limits of the disposal site, and the procedure the
Contractor will use to respond to claims of loss of fishing gear during the
hauling work. The notice shall include the Contractor's point of contact
and telephone number. The Contractor shall maintain a log of inquiries
made and the response given to each inquiry. The log shall shall be made
available to the Contracting Officer on request.

1.6.2 Notice to Mariners

Before beginning dredging operations, the Contractor shall coordinate with
the U.S. Coast Guard (USCG) to issue a "Notice to Mariners" regarding the
work to be performed and the Contractor's proposed operations.

The Corps of Engineers and the USCG have agreed to phraseology when issuing
navigational bulletins and notices. The information furnished shall be
consistent with USCG Broadcast Notice to Mariners and Local Notice to
Mariners. When requesting local USCG offices to issue navigational
information for Corps of Engineers work involving marine construction, the
following terminology shall be used, as applicable:

For cautionary areas: "Mariners are urged to use extreme caution in
the area."
For dredging and work operations: "Mariners are urged to transit at

their slowest safe speed to minimize wake and proceed with caution
after passing arrangements have been made."

1.6.3 Aids to Navigation

Aids to navigation have been placed by the Coast Guard. The Contractor
shall coordinate with the Coast Guard in advance of any dredging work to
provide for any necessary relocation or movement of aids to navigation.
The Contractor shall also contact the Coast Guard at the completion of all
work and the removal of all dredging plant from the Harbor.

1.6.4 Moorings
The Towns of Kennebunk and Kennebunkport will be responsible for the
removal and replacement of the moorings at no cost to the Contractor. The

Contractor shall coordinate the time schedule necessary for the removal of
the moorings with the harbor master.
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1.6.5 Points of Contact
a. U.S. Coast Guard, First District, 408 Atlantic Avenue, Boston, MA 02110
USCG Contacts for Aids to Navigation in the First District

John Mauro
jmauro@dl .uscg.mil
or
mswanson@dl .uscg.mil

617-223-8355 or 8356

617-223-8355, FAX 617-223-8073
Email JMAURO@D1.USCG.mil

b. Harbor Master:

Jim Nadeau
207-205-0991 (Cell)
207-985-3214 (Home)

c. Chairperson of the Kennebunk River Committee:

Linda Littell
207-967-4177

1.7 PRECONSTRUCTION CONFERENCE

The Contracting Officer will conduct a preconstruction conference with key
Contractor personnel. The purpose of the conference is to review contract
requirements and to establish a working relationship between the
Contractor's Staff and the Corps Of Engineers personnel who will be closely
associated with the project. During the conference, the Contracting
Officer will inform the Contractor concerning Job Safety, Quality Control,
Labor Relations, and Environmental Protection. The Contractor's
Superintendent and Quality Control Representative shall attend this
conference. All submittals which are ready for submission prior to start
of work may be brought to the conference for distribution to the
participating reviewers.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION (Not Applicable)

-- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1 GENERAL
1.1 REFERENCES (Not Applicable)
1.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-05 Design Data
Quantity Surveys

Submit originals of all field notes and all other records relating to the
quantity surveys.

1.3 LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum
payments will be made are listed in the BIDDING SCHEDULE and described
below. The lump sum price and payment made for each item listed shall
constitute full compensation for furnishing all plant, labor, materials,
and equipment, and performing any associated Contractor quality control,
environmental protection, meeting safety requirements, tests and reports,
and for performing all work required for which separate payment is not
otherwise provided.

1.4 UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit
price payments will be made are listed in the BIDDING SCHEDULE and
described below. The unit price and payment made for each item listed
shall constitute full compensation for furnishing all plant, labor,
materials, and equipment, and performing any associated Contractor quality
control, environmental protection, avoiding obstruction of navigation,
meeting safety requirements, tests and reports, and for performing all work
required for each of the unit price items. Submit originals of all field
notes and all other records relating to Quantity Surveys.

1.5 BIDDING SCHEDULE - PAYMENT ITEMS

Payment items for the work of this contract on which the contract progress
payments will be based are listed in the BIDDING SCHEDULE and are described
below. All costs for items of work, which are not specifically mentioned
to be included in a particular Bidding Schedule lump sum or unit price
payment item, shall be included in the listed lump sum item most closely
associated with the work involved.
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1.5.1 Item No. 0001, "Mobilization and Demobilization"

a. Payment will be made for costs associated with mobilization and
demobilization for dredging operations, as defined in Special Contract
Requirements clause "PAYMENT FOR MOBILIZATION AND DEMOBILIZATION."

b. Unit of measure: lump sum.
1.5.2 Payment Items for Dredging and Disposal

Item No. 0002 "Maintenance Dredging with Disposal at Cape Arundel Disposal
Site"

Item No. 0003 "Maintenance Dredging with Disposal at Gooch Beach"

a. The contract price per cubic yard for the Payment Items listed above
shall include all cost of removal and disposal of all materials, except as
specified below for "Heavy Boulders," from the applicable Federal Channels
and Anchorage Areas indicated on contract drawings.

b. The total amount of material removed and paid for under the contract
for these Items, will be measured by the cubic yard in place by computing
the volume between the bottom surface shown by soundings of the last
pre-dredge survey made immediately before dredging begins and the bottom
surface shown by the soundings of a post-dredge survey made as soon as
practicable after the removal of the material, including that within the
limits of the side slopes and specified channel overdepth as described in
Section 02325 DREDGING, paragraph OVERDEPTH AND SIDE SLOPES, less any
deductions that may be required for misplaced material described in
paragraph DISPOSAL OF EXCAVATED MATERIAL.

c. The contract drawings listed in Special Contract Requirements,
Paragraph "Contract Drawings, Maps and Specifications" are believed to
accurately represent conditions existing on the date of the survey shown on
the drawings, but the depths and the specific areas to be dredged shown
thereon may be verified and corrected by soundings taken by the Government
immediately before dredging. Determination of quantities removed and the
deductions made to determine quantities after having once been made by the
Contracting Officer, will not be reopened, except on evidence of collusion,
fraud, or obvious error.

d. Monthly partial payments will be based on approximate quantities
determined by Contractor quality control surveys. The pre-dredge survey
made immediately before dredging, and the post-dredge survey made as soon
as practicable after the removal of the material, will be performed by the
Government at no cost to the Contractor.

e. Unit of measure: Cubic Yard.

1.5.3 Item No. 0004 "Maintenance Dredging and Disposal of Heavy Boulders"
a. The contract price per ton for Item No. 0004 "Maintenance Dredging and
Disposal of Heavy Boulders" shall include all cost of removal and disposal
of qualifying heavy boulders the Federal Channel and Anchorage Areas to be
dredged, in accordance with Section 02325 DREDGING.

b. Qualifying heavy boulders are defined as large rocks, greater than two

cubic yards in volume, which can not be removed by the plant and equipment
employed for the project, but which require equipment, procedures, and
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techniques not a part of the ordinary dredging operation, to accomplish the
removal. Qualifying heavy boulders shall be disposed in the same manner as
maintenance material. Each object removed by the Contractor's special
plant or equipment will be measured and photographed on site by the
Contracting Officer's Representative, who will calculate the yardage of the
object for payment. No volume deduction will be made under the above
payment items for "Maintenance Dredging and Digposal" for the volume of
removed and disposed objects under this payment item. No separate
measurement or payment will be made for the collection and off site
disposal of floating debris.

c. Unit of measure: Cubic yard (CY).
PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION (Not Applicable)

-- End of Section --
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1.

SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

1 GENERAL

The Government will use the Resident Management System for Windows (RMS) to
assist in its monitoring and administration of this contract. The
Contractor shall use the Government-furnished Construction Contractor
Module of RMS, referred to as QCS, to record, maintain, and submit various
information throughout the contract period. This joint

Government -Contractor use of RMS and QCS will facilitate electronic
exchange of information and overall management of the contract. QCS
providesgs the means for the Contractor to input, track, and electronically
share information with the Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1 Correspondence and Electronic Communications

For ease and gpeed of communications, both Government and Contractor will,
to the maximum extent feasible, exchange correspondence and other documents
in electronic format. Correspondence, pay requests and other documents
comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

1.2 Other Factors

Particular attention is directed to Contract Clause, "Schedules for
Construction Contracts", Contract Clause, "Payments", Section 01330,
SUBMITTAL PROCEDURES, and Section 01451, CONTRACTOR QUALITY CONTROL, which
have a direct relationship to the reporting to be accomplished through QCS.
Also, there is no separate payment for establishing and maintaining the
QCS database; all costs associated therewith shall be included in the
contract pricing for the work.

.2 QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal
computer or on a network. The Government will make available the QCS
gsoftware to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor shall be responsible to
download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on 3-1/2 inch
high-density diskettes or CD-ROM. Any program updates of QCS will be made
available to the Contractor via the Government RMS Website as they become
available.
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1.

1

1.

3 SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system
configuration that the Contractor shall have to run QCS:

Hardware
IBM-compatible PC with 500 MHz Pentium or higher processor
128+ MB RAM for workstation / 256+ MB RAM for server
1 GB hard drive disk space for sole use by the QCS system
3 1/2 inch high-density floppy drive
Compact disk (CD) Reader, 8x speed or higher
SVGA or higher resolution monitor (1024 x 768, 256 colors)
Mouse or other pointing devise
Windows compatible printer (Laser printer must have 4+ MB of RAM)
Connection to the Internet, minimum 56 BPS
Software
MS Windows 98, ME, NT, or 2000
Word Processing software compatible with MS Word 97 or newer

Latest version of : Netscape Navigator, Microsoft Internet
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail), MAPI compatible

Virus protection software that is regularly upgraded with all
issued manufacturer's updates

.4 RELATED INFORMATION

4.1 QCS User Guide

After contract award, the Contractor shall download instructions for the
installation and use of QCS from the Government RMS Internet Website; the
Contractor can obtain the current address from the Government. In case of
justifiable difficulties, the Government will provide the Contractor with a
CD-ROM containing these instructions.

.4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager.

.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the
Contractor with basic contract award data to use for QCS. The Government
will provide data updates to the Contractor as needed, generally by files
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attached to E-mail. These updates will generally consist of submittal
reviews, correspondence status, QA comments, and other administrative and
QA data.

1.6 DATABASE MAINTENANCE

The Contractor shall establish, maintain, and update data for the contract
in the QCS database throughout the duration of the contract. The
Contractor shall establish and maintain the QCS database at the
Contractor's site office. Data updates to the Government shall be
submitted by E-mail with file attachments, e.g., daily reports, schedule
updates, payment requests. If permitted by the Contracting Officer, a data
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM) . The QCS database typically
shall include current data on the following items:

1.6.1 Administration
1.6.1.1 Contractor Information

The database shall contain the Contractor's name, address, telephone
numbers, management staff, and other required items. Within 14 calendar
days of receipt of QCS software from the Government, the Contractor shall
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2 Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Each subcontractor/trade
shall be assigned a unique Responsibility Code, provided in QCS. Within 14
calendar days of receipt of QCS software from the Government, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

1.6.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with a
serial number. Correspondence initiated by the Contractor's site office

shall be prefixed with "S". Letters initiated by the Contractor's home
(main) office shall be prefixed with "H". Letters shall be numbered
starting from 0001 (e.g., H-0001 or S-0001). The Government's letters to

the Contractor will be prefixed with "C".
1.6.1.4 Equipment

The Contractor's QCS database shall contain a current list of equipment
planned for use or being used on the jobsite, including the most recent and
planned equipment inspection dates.

1.6.1.5 Management Reporting

QCS includes a number of reports that Contractor management can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of QCS. Among these reports are: Progress Payment Request worksheet, QA/QC
comments, Submittal Register Status, Three-Phase Inspection checklists.
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1.6.2 Finances
1.6.2.1 Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor
shall develop in conjunction with the construction schedule. The sum of
all pay activities shall be equal to the total contract amount, including
modifications. Pay activities shall be grouped by Contract Line Item
Number (CLIN), and the sum of the activities shall equal the amount of each
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2 Payment Requests

All progress payment requests shall be prepared using QCS. The Contractor
shall complete the payment request worksheet and include it with the
payment request. The work completed under the contract, measured as
percent or as specific quantities, shall be updated at least monthly.
After the update, the Contractor shall generate a payment request report
using QCS. The Contractor shall submit the payment requests with
supporting data by E-mail with file attachment(s). If permitted by the
Contracting Officer, a data diskette may be used instead of E-mail. A
signed paper copy of the approved payment request is also required, which
shall govern in the event of discrepancy with the electronic version.

1.6.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control
System, prepare daily reports, identify and track deficiencies, document
progress of work, and support other contractor QC requirements. The
Contractor shall maintain this data on a daily basis. Entered data will
automatically output to the QCS generated daily report. The Contractor
shall provide the Government a Contractor Quality Control (CQC) Plan within
the time required in Section 01451, CONTRACTOR QUALITY CONTROL. Within
seven calendar days of Government acceptance, the Contractor shall submit a
data diskette or CD-ROM reflecting the information contained in the
accepted CQC Plan: schedule, pay activities, features of work, submittal
register, QC requirements, and equipment list.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report. The Contractor may
use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS shall be the Contractor's official report. Data from any
supplemental reports by the Contractor shall be summarized and consolidated
onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be
submitted as required by Section 01451, CONTRACTOR QUALITY CONTROL.

Reports shall be submitted electronically to the Government using E-mail or
diskette within 24 hours after the date covered by the report. Use of
either mode of submittal shall be coordinated with the Government
representative. The Contractor shall also provide the Government a signed,
printed copy of the daily CQC report.

1.6.3.2 Deficiency Tracking.

The Contractor shall use QCS to track deficiencies. Deficiencies
identified by the Contractor will be numerically tracked using QC punch
list items. The Contractor shall maintain a current log of its QC punch
list items in the QCS database. The Government will log the deficiencies
it has identified using its QA punch list items. The Government's QA punch
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list items will be included in its export file to the Contractor. The
Contractor shall regularly update the correction status of both QC and QA
punch list items.

1.6.3.3 Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of
preparatory and initial control meetings in QCS.

1.6.3.4 Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety comments will be
included in its export file to the Contractor. The Contractor shall
regularly update the correction status of the safety comments. 1In
addition, the Contractor shall utilize QCS to advise the Government of any
accidents occurring on the jobsite. This brief supplemental entry is not
to be considered as a substitute for completion of mandatory reports, e.g.,
ENG Form 3394 and OSHA Form 200.

1.6.3.5 Features of Work

The Contractor shall include a complete list of the features of work in the
QCS database. A feature of work may be associated with multiple pay
activities. However, each pay activity (see subparagraph "Pay Activity
Data" of paragraph "Finances") will only be linked to a single feature of
work.

1.6.3.6 QC Requirements

The Contractor shall develop and maintain a complete list of QC testing,
transferred and installed property, and user training requirements in QCS.
The Contractor shall update all data on these QC requirements as work
progresses, and shall promptly provide this information to the Government
via QCS.

1.6.4 Submittal Management

The Government will provide the initial submittal register, ENG Form 4288,
SUBMITTAL REGISTER, in electronic format. Thereafter, the Contractor shall
maintain a complete list of all submittals, including completion of all
data columns. Dates on which submittals are received and returned by the
Government will be included in its export file to the Contractor. The
Contractor shall use QCS to track and transmit all submittals. ENG Form
4025, submittal transmittal form, and the submittal register update, ENG
Form 4288, shall be produced using QCS. RMS will be used to update, store
and exchange submittal registers and transmittals, but will not be used for
storage of actual submittals.

1.6.5 Schedule

The Contractor shall develop a construction schedule consisting of pay
activities, in accordance with Contract Clause "Schedules for Construction
Contracts". This schedule shall be input and maintained in the QCS
database either manually or by using the Standard Data Exchange Format
(SDEF) . The updated schedule data shall be included with each pay request
submitted by the Contractor.
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1.

6.6 Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to
import submittal register and other Government-provided data, and schedule
data using SDEF.

.7 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is
mandatory. The Contractor shall ensure that sufficient resources are
available to maintain its QCS database, and to provide the Government with
regular database updates. QCS shall be an integral part of the
Contractor's management of quality control.

.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates,
payment requests, correspondence and other data is by E-mail with file
attachment (s) . For locations where this is not feasible, the Contracting
Officer may permit use of computer diskettes or CD-ROM for data transfer.
Data on the disks or CDs shall be exported using the QCS built-in export
function. If used, diskettes and CD-ROMs will be submitted in accordance
with the following:

.8.1 File Medium

The Contractor shall submit required data on 3-1/2 inch double-sided
high-density diskettes formatted to hold 1.44 MB of data, capable of
running under Microsoft Windows 95 or newer. Alternatively, CD-ROMs may be
used. They shall conform to industry standards used in the United States.
All data shall be provided in English.

.8.2 Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and
CD-ROM submitted. The label shall indicate in English, the QCS file name,
full contract number, contract name, project location, data date, name and
telephone number of person responsible for the data.

.8.3 File Names

The Government will provide the file names to be used by the Contractor
with the QCS software.

.9 MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday. At least
monthly, the Contractor shall generate and submit an export file to the
Government with schedule update and progress payment request. As required
in Contract Clause "Payments", at least one week prior to submittal, the
Contractor shall meet with the Government representative to review the
planned progress payment data submission for errors and omissions.

The Contractor shall make all required corrections prior to Government
acceptance of the export file and progress payment request. Payment
requests accompanied by incomplete or incorrect data submittals will be
returned. The Government will not process progress payments until an
acceptable QCS export file is received.

SECTION 01312 Page 7
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1.10 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the requirements of this specification. The Contractor
shall take immediate corrective action after receipt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification.

-- End of Section --
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1.

SECTION 01330

SUBMITTAL PROCEDURES

1 SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals
SD-02 Shop Drawings
SD-05 Desgign Data

SD-06 Test Reports

.2 SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

2.1 Government Approved

Government approval is required for extensions of design, critical
materials, deviations, equipment whose compatibility with the entire system
must be checked, and other items as designated by the Contracting Officer.
Within the terms of the Contract Clause entitled "Specifications and
Drawings for Construction," they are considered to be "shop drawings."

.2.2 Information Only

All submittals not requiring Government approval will be for information
only. They are not considered to be "shop drawings" within the terms of
the Contract Clause referred to above.

.3 APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as
a complete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory.
After submittals have been approved by the Contracting Officer, no
resubmittal for the purpose of substituting materials or equipment will be
considered unless accompanied by an explanation of why a substitution is
necessary.***

.4 DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting
Officer and promptly furnish a corrected submittal in the form and number
of copies specified for the initial submittal. If the Contractor considers
any correction indicated on the submittals to constitute a change to the
contract, a notice in accordance with the Contract Clause "Changes" shall
be given promptly to the Contracting Officer.
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1.

5 WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required
approvals have not been obtained.

.6 GENERAL

The Contractor shall make submittals as required by the specifications.
The Contracting Officer may request submittals in addition to those
specified when deemed necessary to adequately describe the work covered in
the respective sections. Units of weights and measures used on all
submittals shall be the same as those used in the contract drawings. Each
submittal shall be complete and in sufficient detail to allow ready
determination of compliance with contract requirements. Prior to
submittal, all items shall be checked and approved by the Contractor's
Quality Control (CQC) System Manager and each item shall be stamped,
signed, and dated by the CQC System Manager indicating action taken.
Proposed deviations from the contract requirements shall be clearly
identified. Submittals shall include items such as: Contractor's,
manufacturer's, or fabricator's drawings; descriptive literature including
(but not limited to) catalog cuts, diagrams, operating charts or curves;
test reports; test cylinders; samples; O&M manuals (including parts list);
certificationsg; warranties; and other such required submittals. Submittals
requiring Government approval shall be scheduled and made prior to the
acquisition of the material or equipment covered thereby. Samples
remaining upon completion of the work shall be picked up and disposed of in
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in
compliance with existing laws and regulations.

.7 SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of
equipment and materials for which submittals are required by the
specifications; this list may not be all inclusive and additional
submittals may be required. The Contractor shall maintain a submittal
register for the project in accordance with Section 01312 QUALITY CONTROL
SYSTEM (QCS) .

.8 SCHEDULING

Submittals covering component items forming a system or items that are
interrelated shall be scheduled to be coordinated and submitted
concurrently. Certifications to be submitted with the pertinent drawings
shall be so scheduled. Adequate time (a minimum of 21 calendar days
exclusive of mailing time) shall be allowed and shown on the register for
review and approval. No delay damages or time extensions will be allowed
for time lost in late submittals.

.9 TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall
be used for submitting both Government approved and information only
submittals in accordance with the instructions on the reverse side of the
form. These forms are included in the QCS software that the Contractor is
required to use for this contract. This form shall be properly completed
by filling out all the heading blank spaces and identifying each item
submitted. Special care shall be exercised to ensure proper listing of the
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specification paragraph and/or sheet number of the contract drawings
pertinent to the data submitted for each item.

1.10 SUBMITTAL PROCEDURE
Submittals shall be made as follows:
1.10.1 Procedures for Review Copies

Submit seven (7) copies of each submittal item with an attached ENG FORM
4025 Transmittal Form.

a. Construction/Operations Division ("RO" Reviewer): An "RO" in column
"f" indicates that the submittal review action is by New England
District Construction/Operations Division. Send all such submittals to
the project Resident or Area Engineer, as applicable.

b. Engineering/Planning Division ("DO" Reviewer): An "DO" on the
attached submittal register, column "f" indicates that the submittal
review action is by the New England District, Engineering/Planning
Division. Send all such submittals to the U.S. Army Corps of
Engineers, New England District 696 Virginia Road, Concord,
Massachusetts 01742-2751.

1.10.2 Information on Submittal Status

All Contractor requests for current status of submittal reviews shall be
made through the Resident Engineer.

1.10.3 Deviations

For submittals which include proposed deviations requested by the
Contractor, the column "variation" of ENG Form 4025 shall be checked. The
Contractor shall set forth in writing the reason for any deviations and
annotate such deviations on the submittal. The Government reserves the
right to rescind inadvertent approval of submittals containing unnoted
deviations.

1.11 CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure
that each individual submittal is made on or before the Contractor
scheduled submittal date shown on the approved "Submittal Register."

1.12 GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the
submittals will be identified as having received approval by being so
stamped and dated. Five copies of the submittal will be retained by the
Contracting Officer and two copies of the submittal will be returned to the
Contractor.

1.13 INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned. Approval of
the Contracting Officer is not required on information only submittals.

The Government reserves the right to require the Contractor to resubmit any
item found not to comply with the contract. This does not relieve the
Contractor from the obligation to furnish material conforming to the plans
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and specifications; will not prevent the Contracting Officer from requiring
removal and replacement of nonconforming material incorporated in the work;
and does not relieve the Contractor of the requirement to furnish samples
for testing by the Government laboratory or for check testing by the
Government in those instances where the technical specifications so
prescribe.

1.14 STAMPS

Stamps used by the Contractor on the submittal data to certify that the
submittal meets contract requirements shall be similar to the following:

SECTION 01330 Page 5



MAINTENANCE DREDGING, KENNEBUNK RIVER WO912WJ-04-B-0018

CONTRACTOR

(Firm Name)
Approved
Approved with corrections as noted on submittal data and/or

attached sheets(s).

SIGNATURE:

TITLE:

DATE:

-- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1 GENERAL

1

.1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 279 Standards for the Management of Used 0il

40 CFR 302 Designation, Reportable Quantities, and
Notification

40 CFR 355 Emergency Planning and Notification

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) U.S. Army Corps on Engineers Safety
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation
Manual Technical Report Y-87-1

.2 DEFINITIONS

2.1 Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical,
or biological elements or agents which adversely affect human health or
welfare; unfavorably alter ecological balances of importance to human life;
affect other species of importance to humankind; or degrade the environment
aesthetically, culturally and/or historically.

.2.2 Environmental Protection

Environmental protection is the prevention/control of pollution and habitat
disruption that may occur to the environment during construction. The
control of environmental pollution and damage requires consideration of
land, water, and air; biological and cultural resources; and includes
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management of visual aesthetics; noise; solid, chemical, gaseous, and
liquid waste; radiant energy and radioactive material as well as other
pollutants.

1.2.3 Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or
disposed of, may meet the definition of a hazardous waste. These waste
streams would typically consist of material brought on site by the
Contractor to execute work, but are not fully consumed during the course of
construction. Examples include, but are not limited to, excess paint
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, excess
paints, excess solvents, waste solvents, and excess pesticides, and
contaminated pesticide equipment rinse water.

1.2.4 Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as
defined in 33 CFR 328.

1.2.5 Wetlands

Wetlands means those areas that are inundated or saturated by surface or
ground water at a frequency and duration sufficient to support, and that
under normal circumstances do support, a prevalence of vegetation typically
adapted for life in saturated soil conditions. Wetlands generally include
swamps, marshes, and bogs. Official determination of whether or not an
area is classified as a wetland must be done in accordance with WETLAND
MANUAL.

1.3 GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may
occur as the result of construction operations. The environmental
resources within the project boundaries and those affected outside the
limits of permanent work shall be protected during the entire duration of
this contract. The Contractor shall comply with all applicable
environmental Federal, State, and local laws and regulations. The
Contractor shall be responsible for any delays resulting from failure to
comply with environmental laws and regulations.

1.4 SUBCONTRACTORS
The Contractor shall ensure compliance with this section by subcontractors.

1.5 PAYMENT
No separate payment will be made for work covered under this section. The
Contractor shall be responsible for payment of fees associated with
environmental permits, application, and/or notices obtained by the
Contractor. All costs associated with this section shall be included in
the contract price. The Contractor shall be responsible for payment of all
fines/fees for violation or non-compliance with Federal, State, Regional
and local laws and regulations.

1.6 SUBMITTALS
Government approval is required for submittals with a "G" designation;

submittals not having a "G" designation are for information only. When
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used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Environmental Protection Plan; G, RO
The environmental protection plan.
1.7 ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the
site, the Contractor shall submit an Environmental Protection Plan for
review and approval by the Contracting Officer. The purpose of the
Environmental Protection Plan is to present a comprehensive overview of
known or potential environmental issues which the Contractor must address
during construction. Issues of concern shall be defined within the
Environmental Protection Plan as outlined in this section. The Contractor
shall address each topic at a level of detail commensurate with the
environmental issue and required construction task(s). Topics or issues
which are not identified in this section, but which the Contractor
considers necessary, shall be identified and discussed after those items
formally identified in this section. Prior to submittal of the
Environmental Protection Plan, the Contractor shall meet with the
Contracting Officer for the purpose of discussing the implementation of the
initial Environmental Protection Plan; possible subsequent additions and
revisions to the plan including any reporting requirements; and methods for
administration of the Contractor's Environmental Plans. The Environmental
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1 Compliance

No requirement in this Section shall be construed as relieving the
Contractor of any applicable Federal, State, and local environmental
protection laws and regulations. During Construction, the Contractor shall
be responsible for identifying, implementing, and submitting for approval
any additional requirements to be included in the Environmental Protection
Plan.

1.7.2 Contents

The environmental protection plan shall include, but shall not be limited
to, the following:

a. Name(s) of person(s) within the Contractor's organization who
is(are) responsible for ensuring adherence to the Environmental

Protection Plan.

b. Name(s) and qualifications of person(s) responsible for manifesting
hazardous waste to be removed from the site, if applicable.

c. Name(s) and qualifications of person(s) responsible for training
the Contractor's environmental protection personnel.

d. Description of the Contractor's environmental protection personnel
training program.

e. Work area plan showing the proposed activity in each portion of the
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area and identifying the areas of limited use or nonuse. Plan should
include measures for marking the limits of use areas including methods
for protection of features to be preserved within authorized work areas.

f. The Spill Control plan shall include the procedures, instructions,
and reports to be used in the event of an unforeseen spill of a
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or
regulated under State or Local laws and regulations. The Spill Control
Plan supplements the requirements of EM 385-1-1. This plan shall
include as a minimum:

1. The name of the individual who will report any spills or
hazardous substance releases and who will follow up with complete
documentation. This individual shall immediately notify the
Contracting Officer and the local Fire Department in addition to
the legally required Federal, State, and local reporting channels
(including the National Response Center 1-800-424-8802) if a
reportable quantity is released to the environment. The plan
shall contain a list of the required reporting channels and
telephone numbers.

2. The name and qualifications of the individual who will be
responsible for implementing and supervising the containment and
cleanup.

3. Training requirements for Contractor's personnel and methods
of accomplishing the training.

4. A list of materials and equipment to be immediately available
at the job site, tailored to cleanup work of the potential
hazard(s) identified.

5. The names and locations of suppliers of containment materials
and locations of additional fuel oil recovery, cleanup,
restoration, and material-placement equipment available in case of
an unforeseen spill emergency.

6. The methods and procedures to be used for expeditious
contaminant cleanup.

g. A non-hazardous solid waste disposal plan identifying methods and
locations for solid waste disposal including clearing debris. The plan
shall include schedules for disposal. The Contractor shall identify
any subcontractors responsible for the transportation and disposal of
solid waste. Licenses or permits shall be submitted for solid waste
disposal sites that are not a commercial operating facility. Evidence
of the disposal facility's acceptance of the solid waste shall be
attached to this plan during the construction. The Contractor shall
attach a copy of each of the Non-hazardous Solid Waste Diversion
Reports to the disposal plan. The report shall be submitted on the
first working day after the first quarter that non-hazardous solid
waste has been disposed and/or diverted and shall be for the previous
quarter (e.g. the first working day of January, April, July, and
October). The report shall indicate the total amount of waste
generated and total amount of waste diverted in cubic yards or tons
along with the percent that was diverted.
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1.

7.3 Appendix

Copies of all environmental permits, permit application packages, approvals
to construct, notifications, certifications, reports, and termination
documents shall be attached,as an appendix, to the Environmental Protection
Plan.

.8 PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS. Prior to
start of any onsite construction activities, the Contractor and the
Contracting Officer shall make a joint condition survey. Immediately
following the survey, the Contractor shall prepare a brief report including
a plan describing the features requiring protection under the provisions of
the Contract Clauses, which are not specifically identified on the drawings
as environmental features requiring protection along with the condition of
trees, shrubs and grassed areas immediately adjacent to the site of work
and adjacent to the Contractor's assigned storage area and access route(sg),
as applicable. This survey report shall be signed by both the the
Contractor and the Contracting Officer upon mutual agreement as to its
accuracy and completeness. The Contractor shall protect those
environmental features included in the survey report and any indicated on
the drawings, regardless of interference which their preservation may cause
to the Contractor's work under the contract.

.9 ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans and
specifications which may have an environmental impact will be subject to
approval by the Contracting Officer and may require an extended review,
processing, and approval time. The Contracting Officer reserves the right
to disapprove alternate methods, even if they are more cost effective, if
the Contracting Officer determines that the proposed alternate method will
have an adverse environmental impact.

.10 NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any
observed noncompliance with Federal, State or local environmental laws or
regulations, permits, and other elements of the Contractor's Environmental
Protection plan. The Contractor shall, after receipt of such notice,
inform the Contracting Officer of the proposed corrective action and take
such action when approved by the Contracting Officer. The Contracting
Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. No time extensions shall be
granted or equitable adjustments allowed to the Contractor for any such
suspensions. This is in addition to any other actions the Contracting
Officer may take under the contract, or in accordance with the Federal
Acquisition Regulation or Federal Law.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION

3

.1 ENVIRONMENTAL PERMITS AND COMMITMENTS

This section supplements the Contractor's responsibility under the contract
clause PERMITS AND RESPONSIBILITIES to the extent that the Government has
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already obtained the listed environmental permits issued for these
projects. A Water Quality Certification (WQC), issued by the Maine
Department of Environmental Protection; and a Coastal Zone Consistency
Determination have been obtained for this project. The Contractor shall
comply with permit terms and conditions that are applicable to this
contract. Such applicable terms and conditions have been extracted from
the permits and are specified in the various sections of these
specifications and on the contract drawings. The above referenced
documents shall not be relied on for contract requirements. In the event a
discrepancy is discovered between the reference documents and these
specifications or the contract drawings, the Contractor shall notify the
Contracting Officer for clarification. The Contracting Officer will rely
on permit requirements and conditions to resolve perceived conflicts.
Copies of the WQC, and the Coastal Zone Consistency Determination obtained
for these projects are included at the end of this section for reference
only.

3.2 LAND RESOURCES

The Contractor shall confine all activities to areas defined by the
drawings and specifications. Prior to the beginning of any construction,
the Contractor shall identify any land resources to be preserved within the
work area. Except in areas indicated on the drawings or specified to be
cleared, the Contractor shall not remove, cut, deface, injure, or destroy
land resources including trees, shrubs, vines, grasses, topsoil, and land
forms without approval. No ropes, cables, or guys shall be fastened to or
attached to any trees for anchorage unless specifically authorized. The
Contractor shall provide effective protection for land and vegetation
resources at all times as defined in the following subparagraphs. Stone,
soil, or other materials displaced into uncleared areas shall be removed by
the Contractor.

3.2.1 Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and
temporary buildings shall be placed in areas designated on the drawings or
as directed by the Contracting Officer. Temporary movement or relocation
of Contractor facilities shall be made only when approved. Erosion and
sediment controls shall be provided for on-site borrow and spoil areas to
prevent sediment from entering nearby waters. Temporary excavation and
embankments for plant and/or work areas shall be controlled to protect
adjacent areas.

3.3 WATER RESOURCES
The Contractor shall monitor construction activities to prevent pollution
of surface and ground waters. Toxic or hazardous chemicals shall not be
applied to soil or vegetation unless otherwise indicated. All water areas
affected by construction activities shall be monitored by the Contractor.

3.3.1 Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of
contaminants into any wetlands.

3.4 ATR RESOURCES

Equipment operation, activities, or processes performed by the Contractor
shall be in accordance with all Federal and State air emission and
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3

performance laws and standards.

4.1 Particulates

Dust particles; aerosols and gaseous by-products from construction
activities; and processing and preparation of materials shall be controlled
at all times, including weekends, holidays and hours when work is not in
progress. The Contractor shall maintain work areas within or outside the
project boundaries free from particulates which would cause the Federal,
State, and local air pollution standards to be exceeded or which would
cause a hazard or a nuisance. The Contractor shall comply with all State
and local visibility regulations.

4.2 Odors

Odors from construction activities shall be controlled at all times. The
odors shall not cause a health hazard and shall be in compliance with State
regulations and/or local ordinances.

.5 CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified
in other sections and/or shown on the drawings.

.5.1 Solid Wastes

Solid wastes shall be placed in containers which are emptied on a regular
schedule. Handling, storage, and disposal shall be conducted to prevent
contamination. Segregation measures shall be employed so that no hazardous
or toxic waste will become co-mingled with solid waste. The Contractor
shall transport solid waste off Government property and dispose of it in
compliance with Federal, State, and local requirements for solid waste
disposal. The Contractor shall verify that the selected transporters and
disposal facilities have the necessary permits and licenses to operate.

.5.2 Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.
Periodic inspections of dispensing areas to identify leakage and initiate
corrective action shall be performed and documented. This documentation
will be periodically reviewed by the Government. Chemical waste shall be
collected in corrosion resistant, compatible containers. Collection drums
shall be monitored and removed to a staging or storage area when contents
are within 6 inches of the top. Wastes shall be classified, managed,
stored, and disposed of in accordance with Federal, State, and local laws
and regulations.

.5.3 Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be
conducted in a manner that affords the maximum protection against spill and
evaporation. Fuel, lubricants and oil shall be managed and stored in
accordance with all Federal, State, Regional, and local laws and
regulations. Used lubricants and used oil to be discarded shall be stored
in marked corrosion-resistant containers and recycled or disposed in
accordance with 40 CFR 279, State, and local laws and regulations. Storage
of fuel on the project site shall be accordance with all Federal, State,
and local laws and regulations.
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3

.6 HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

If during excavation or other construction activities any previously
unidentified or unanticipated historical, archaeological, and cultural
resources are discovered or found, all activities that may damage or alter
such resources shall be temporarily suspended. Resources covered by this
paragraph include but are not limited to: any human skeletal remains or
burials; artifacts; shell, midden, bone, charcoal, or other deposits; wall,
or other constructed features; and any indication of agricultural or other
human activities. Upon such discovery or find, the Contractor shall
immediately notify the Contracting Officer so that the appropriate
authorities may be notified and a determination made as to their
significance and what, if any, special disposition of the finds should be
made. The Contractor shall cease all activities that may result in impact
to or the destruction of these resources. The Contractor shall secure the
area and prevent employees or other persons from trespassing on, removing,
or otherwise disturbing such resources.

.7 BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage
to fish, wildlife, and plants including their habitat. The Contractor
shall be responsible for the protection of threatened and endangered animal
and plant species including their habitat in accordance with Federal,
State, Regional, and local laws and regulations.

.8 PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior
to bringing it onto the project site. The Contractor shall ensure that the
equipment is free from soil residuals, egg deposits from plant pests,
noxious weeds, and plant seeds. The Contractor shall consult with the USDA
jurisdictional office for additional cleaning requirements.

.9 MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control
facilities and devices for the duration of the contract or for that length
of time construction activities create the particular pollutant.

.10 TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental
protection and pollution control. The Contractor shall conduct
environmental protection/pollution control meetings for all Contractor
personnel prior to commencing construction activities. Additional meetings
shall be conducted for new personnel and when site conditions change. The
training and meeting agenda shall include: methods of detecting and
avoiding pollution; familiarization with statutory and contractual
pollution standards; installation and care of devices, vegetative covers,
and instruments required for monitoring purposes to ensure adequate and
continuous environmental protection/pollution control; anticipated
hazardous or toxic chemicals or wastes, and other regulated contaminants;
recognition and protection of archaeological sites, artifacts, wetlands,
and endangered species and their habitat that are known to be in the area.

.11 POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance
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with Contract Clause: "Cleaning Up". The Contractor shall, unless
otherwise instructed in writing by the Contracting Officer, obliterate all
signs of temporary construction facilities such as haul roads, work area,
structures, foundations of temporary structures, stockpiles of excess or
waste materials, and other vestiges of construction prior to final
acceptance of the work. The disturbed area shall be graded, filled and the
entire area seeded unless otherwise indicated.

-- End of Section --
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STATE OF MAINE
EXECUTIVE DEPARTMENT
MAINE STATE PLANNING OFFICE
38 STATE HOUSE STATION
AUGUSTA, ME 04333

ANGUS S. KING, JR DAVID H. KEELEY

GOVERNOR ACTING DIRECTOR

September 25, 2002

Mr. Jack Karalius

New England District

United States Army Corps of Engineers
696 Virginia Road

Concord, Massachusetts 01742-2751

RE: Federal Consistency; Kennebunk River Maintenance Dredging;
DEP Project No. L-10235- 4E-B-N

Dear Mr. Karalius:

This letter is in response to your March 7, 2002 letter' and supporting information submitted at
that time and subsequently providing the United States Army Corps of Engineers’ (USACE)
determination that the above captioned matter is consistent to the maximum extent practicable
with the enforceable policies of the Maine Coastal Program pursuant to Section 307 of the
Coastal Zone Management Act. In accordance with the findings, terms, and conditions of the
Department of Environmental Protection’s attached Order and water quality certification (DEP
Project No. L-10235-4E-B-N), dated September 16, 2002, the State concurs with your
determination.

Please contact Todd Burrowes (207-287-1496) on my staff if you have questions or need
additional information.

e

athleen Leyden
Director, Maine Coastal Program

Sipcerely,

cc: Doug Burdick, DEP

! The State and USACE agreed to extension of the period for review of the USACE’s federal consistency
determination.

OFFICE LOCATED AT: 184 STATE STREET
PHONE: (207) 287-3261 INTERNET: www.state.me.us/spo FAX: (207) 287-6489
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U.S. ARMY CORPS OF ENGINEERS
Kennebunk/Kennebunkport, York County
MAINTENANCE DREDGING

#L-10235-4E-B-N (APPROVAL)

STATE OF MAINE
DEPARTMENT OF ENVIRONMENTAL PROTECTION
STATE HOUSE STATION 17 AUGUSTA, MAINE 04333

DEPARTMENT ORDER

IN THE MATTER OF

FEDERAL CONSISTENCY REVIEW
- AND

WATER QUALITY CERTIFICATION
FINDINGS OF FACT AND ORDER

Pursuant to the provisions of Section 307 of the Coastal Zone Management Act
and Section 401 of the Federal Water Pollution Control Act, the Department
of Environmental Protection has considered the Federal Consistency - _
Determination request of the U.S. ARMY CORPS OF ENGINEERS (CORPS) with its
supportive data, agency review comments, and other related materials on file
and FINDS THE FOLLOWING FACTS:

1.

BACKGROUND :

A. The Maine Coastal Program was approved on September 30, 1978 by'the
Federal Office of Coastal Zone Management under Section 307 of the
Coastal Zone Management Act, as amended. ‘Federal activities which
affect land or water resources in the Coastal Zone must be undertaken in
a manner consistent, to the maximum extent practicable, with the
requirements of Maine's approved Coastal Zone Management Program.

B. This project must also receive Water Quality Certification pursuant
to Section 401 of the Federal Water Pollution Control Act prior to
beginning work.

SUMMARY :

‘AL Request ‘The Corps .submitted a request for a .consistency
determinatién on March 7, 2002 for the one time maintenance dredging of
the Kennebunk River during the next five year period.

B. History: The federal navigation project includes a breakwater, two

jetties, two anchorages, and a channel. The breakwater, jetties and a .
4-foot channel were completed in 1893. In 1966, the two anchorages were
added and the channels widened and deepened. The project was last
dredged in 1983 (L-10235-4E-A-N) when approximately 26,000 cubic yards
was disposed of at the Cape Arundel Disposal Site (CADS).

C. Summary of Proposal: The applicant proposes to dredge approximately
41,000 cubic yards of sand and silt from the channel and two anchorages
of the federal navigation project using a crane mounted on a barge.
Dredging will begin at the mouth of the river and move upstream
Shoaling has reduced depths to 2 feet at Mean Low Water (MLW) in the

outer B8-foot channel, 3 feet (MLW) in sections of the main 6-foot

channel, and 4 feet (MLW) in the 6-foot southerly anchorage.
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Approximately 10,000 cubic yards of clean sand from the mouth of the
river will be placed nearshore off Gooches Beach, and approximately
31,000 cubic yards of material will be disposed of at the CADS, which is
approximately 2.6 nautical miles from the mainland. Based on physical,
chemical, and biological sediment testing, all the dredge material is
suitable for open ocean disposal. The project will be completed in the
yYear when funds become available.

3. MARINE RESQURCES AND WATER QUALITY CONSIDERATIONS :

The Department of Marine Resources (DMR) reviewed the proposed project
and held a meeting to receive public comments on June 26, 2002 in
Kennebunkport. In comments dated June 28, 2002, DMR stated that
potential conflicts between lobster fishing and the transportation of
dredge material to the CADS could be avoided if dredging was limited to
the period between January 1 and March 31. Fall .lobster fishing is at
its peak from October through December in southern Maine waters, and
approximately 30 fishermen are active in the area between the mouth of
the river and the disposal site. After reviewing the comments from
DMR, the applicant stated that its contractor may not be able to-
complete the proposed project within the 90 day window and requested
additional time during the fall.

Based on this request, and DMR’s concern about potential lobster fishing
conflicts during the fall, the Department contacted the. Lobster Zone
Management Council (Zone G). Council member and Kennebunk lobsterman
Laurin Brooks agreed to review the proposed barge route, to meet with
lobster fishermen, and to offer suggestions to minimize conflicts if
dredging begins in November or December. In comments dated September 4,
2002, Mr. Brooks, acting on behalf of the council, - requested that the
proposed haul route be marked with high-flyer buoys from the mouth of
the river to the CADS so that fishermen can relocate their fishing gear
outside the proposed barge haul route. The Department finds that the
applicant must mark the barge route with high-flyer buoys to minimize
damage to lobster gear. The applicant agreed to this requirement. To
further minimize the loss of fishing gear, Mr. Brooks also recommended
no dredging prior to November 15. The Department further finds that
dredging must not begin prior to November 15 to minimize the loss of
fishing gear. . '

The Department‘s Division of Environmental Assessment (DEA) also
reviewed the proposed project. In comments dated April 24, 2002, DEA
stated that the proposed project is likely to have a relatively short-
‘term impact on the overall water quality and biological resources of the
Kennebunk River. To protect the water quality and designated uses of
the Kennebunk River, a Class SB water, DEA recommends no dredging from
2pril 1 to November 1 in any year. To protect water quality and to
minimize the impacts on the lobster fishing industry in southern Maine,
the Department finds that the proposed project must be completed between
November 15 and March 31.

The Department also finds, as required by Section 480-D (9), the.
applicant or its contractor must, prior to dredging, publish in a local
newspaper the proposed barge routes to both the nearshore disposal 'site
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4.

and to the CADS. This notice must also identify a procedure for
responding to inquiries regarding the loss of flshlng gear during
dredging operations.

GEQLOGTICAT, CONSIDERATIONS:

The Maine Geological Survey (MGS) reviewed the proposed project. In
comments dated August 1, 2002, MGS stated that it favored disposing of
sand just offshore of Gooches Beach rather than removing it from the
coastal system. MGS expects that nearshore disposal at the east end of
the beach will result in the sand being reworked into the beach or
returnlng to the entrance channel, depending on the wave climate after
disposal, since the Kennebunk River is a flood -dominated tidal inlet.

OTHER CONSIDERATIONS:

The Department has not identified any issues involving existing scenic,
aesthetic, or navigational uses, soil erosion, the natural transfer of

" soil, natural flow of water, or flooding.

.Based on the above flndlng of fact, the Department makes the following

conc1u51ons

A.

The proposed activity will not unreasonably interfere with existing

scenic, aesthetic, recreational, or navigational uses.

: The proposed act1v1ty w1ll not cause unreasonable erosion of soil or

sedlment

The proposed activity will not unreasonably inhibit the natural transfer
of soil from the terrestrial to the marine or freshwater environment.

The proposed activity will not unreasonably harm any sighificant
wildlife habitat, freshwater wetland plant habitat, agquatic habitat,

'travel corridor, freshwater fisheries or other aquatic life:

The proposed activity will not unreasonably harm any estuarine or marine
fisheries provided that dredging and disposal is limited to.the period
between November 15 and March 31, the barge haul rdute is marked with
high-flyer buoys, and a notice is pub1lshed in a local newspaper as
discussed in Finding 3.

The proposed activity will not unreasonably interfere with the natural
flow of any surface or subsurface waters.

The proposed activity will not violate any state water quality law
including those governing the classifications of the State's waters.

The. proposed activity will not unreasonably cause or increase the
flooding of the alteration area or adjacent properties.

The proposed activity is not on or adjacent to a sand dune.
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J. The proposed activity is not on an outstanding river segment as noted in
Title 38 M.R.S.A., Section 480-P.

THEREFORE, the Department concurs with the ARMY CORPS OF ENGINEERS'
consistency determination dated March 7, 2002, and grants Water Quality
Certification for maintenance dredging in the Kennebunk River, SUBJECT TO
THE ATTACHED CONDITIONS, and all applicable standards and regulations.

1. Standard Conditions of Approval, a copy attached.

2. Dredging and disposal operations shall be completed between November 15
and March 31.

3. The barge route from the mouth of the Kennebunk River to the Cape
Arundel Disposal Site shall be marked with high-flyer buoys.

4. Prior to dredging, the appiicant shall publish in a local newspaper the
disposal route to the CADS and identify the procedure for responding to’
inquiries regarding the logs of fishing gear.

5. This permit shall expire five years after the approval date.

THIS APPROVAL DOES NOT CONSTITUTE OR SUBSTITUTE FOR ANY OTHER REQUIRED STATE,

FEDERAL OR LOCAL APPROVALS NOR DOES IT VERIFY COMPLIANCE WITH ANY APPLICABLE
SHORELAND ZONING ORDINANCES.

A LY
DONE AND DATED AT AUGUSTA, MAINE, THIS B DAY OF b‘ﬁ/zooz. _

" DEPARTM OF ENVIRONMENTAL PROTECTION

/Martha G. 'Ki@ricky COMMISSIONER

PLEASE NOTE THE ATTACHED SHEET FOR GUIDANCE ON APPEAL PROCEDURES. ...

Date of initial receipt of application 03/13/2002
Date of application acceptance , 04/02/2002

Date filed with Board of Environmental Protection

DBB/L10235BN

| L E

SEP 16 2002

BOARD OF ENVIRONMENTAL PROT.

STATE OF MAINE




STANDARD CONDITIONS

THE FOLLOWING STANDARD CONDITIONS SHALL APPLY TO-ALL PERMITS GRANTED
UNDER THE NATURAL RESOURCE PROTECTION ACT, TITLE 38, M.R.S.A. SECTION 480-A
ET.SEQ. UNLESS OTHERWISE SPECIFICALLY STATED IN THE PERMIT.

A

Approval of Variations From Plans. The granting of this permit is dependent upon and limited to
the proposals and plans contained in the application and supporting documents submitted and
affirmed to by the applicant. Any variation form these plans, proposals, and supporting documents
is subject to review and approval prior to implementation. :

Compliance With All Applicable Laws. The applicant shall secure and comply with all applicable
federal, state, and local licenses, permits, authorizations, conditions, agreements, and orders prior to

or during construction and operation, as appropriate.

Erosion Control. The applicant shall take all necessary measures to ensure that his activities or
those of his agents do not result in measurable erosion of soils on the site during the construction and
operation of the project covered by this Approval. '

- Compliance With Conditions. Should the project be found, at any time, not to be in compliénce

with any of the Conditions of this Approval, or should the applicant construct or operate this

- development in any way other the specified in the Application or Supporting Documents, as

modified by the Conditions of this Approval, then the terms of this Approval shall be considered to

_have been violated.

Initiation of Activity Within Two Years. If construction or operation of the activity is not begun

-within two years, this permit shall lapse and the applicant shall reapply to the Board for a new

permit.  The applicant may not begin construction or operation of tie activity until a new permit is
granted. Reapplications for permits shall state the reasons why the applicant will be able to begin
the activity within two years form the granting of a new permit, if so granted. Reapplications for
permits may include information submitted in the initial application by reference.

. Reexamination After Five Years. If the approved activity is not completed within five years from

the date of the granting of a permit, the Board may reexamine its permit approval and impose
additional terms or conditions to respond to significant changes in circumstances which may have
occurred during the five-year period. : '

No Construction Equipment Below High Water. No construction equipment used in the
undertaking of an approved activity is allowed below the mean high water line unless otherwise

. specified by this permit.

Pérmit Included In Contract Bids. A copy of this permit must be included in or attached to all
contract bid specifications for the approved activity.

Permit Shown To Contractor. Work done by a contractor pursuant to this permit shall not begin
before the contractor has been shown by the applicant a copy of this pemit.

Revised (4/92)
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1 GENERAL

1.1 PAYMENT
Separate payment will not be made for providing and maintaining an
effective Quality Control program, and all costs associated therewith shall
be included in the applicable unit prices or lump-sum prices contained in
the Bidding Schedule.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS

The Contractor is responsgible for quality control and shall establish and
maintain an effective quality control system in compliance with the

Contract Clause titled "Inspection of Construction." The quality control
system shall consist of plans, procedures, and organization necessary to
produce an end product which complies with the contract requirements. The

system shall cover all construction operations, both onsite and offsite,
and shall be keyed to the proposed construction sequence. The gite project
superintendent will be held responsible for the quality of work on the job
and is subject to removal by the Contracting Officer for non-compliance
with the quality requirements specified in the contract. The site project
superintendent in this context shall be the highest level manager
responsible for the overall construction activities at the site, including
quality and production. The site project superintendent shall maintain a
physical presence at the site at all times, except as otherwise acceptable
to the Contracting Officer, and shall be responsible for all construction
and construction related activities at the site.

3.2 QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than
15 days after receipt of notice to proceed, the Contractor Quality Control
(CQC) Plan proposed to implement the requirements of the Contract Clause
titled "Inspection of Construction." The plan shall identify personnel,
procedures, control, instructions, tests, records, and forms to be used.
The Government will consider an interim plan for the first 30 days of
operation. Construction will be permitted to begin only after acceptance
of the CQC Plan or acceptance of an interim plan applicable to the
particular feature of work to be started. Work outside of the features of
work included in an accepted interim plan will not be permitted to begin
until acceptance of a CQC Plan or another interim plan containing the
additional features of work to be started.

3.2.1 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all
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construction operations, both onsite and offsite, including work by
subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the CQC
staff shall implement the three phase control system for all
aspects of the work specified. The staff shall include a CQC
System Manager who shall report to the project superintendent.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC
function.

c. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the
responsibilities and delegates sufficient authorities to
adequately perform the functions of the CQC System Manager,
including authority to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of
direction to all other various quality control representatives
outlining duties, authorities, and responsibilities. Copies of
these letters shall also be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, offsite
fabricators, suppliers, and purchasing agents. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test.

f. Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests
including documentation.

g. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
deficiencies have been corrected.

h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work. A definable feature of
work is a task which is separate and distinct from other tasks,
has separate control requirements, and may be identified by
different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently more than one definable features
under a particular section. This list will be agreed upon during
the coordination meeting.

.2.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. The Government reserves
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the right to require the Contractor to make changesgs in his CQC Plan and
operations including removal of personnel, as necessary, to obtain the
quality specified.

3.2.3 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
Contracting Officer in writing of any proposed change. Proposed changes
are subject to acceptance by the Contracting Officer.

3.3 COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and
prior to acceptance by the Government of the CQC Plan, the Contractor shall
meet with the Contracting Officer or Authorized Representative and discuss
the Contractor's quality control system. The CQC Plan shall be submitted
for review a minimum of 5 calendar days prior to the Coordination Meeting.
During the meeting, a mutual understanding of the system details shall be
developed, including the forms for recording the CQC operations, control
activities, testing, administration of the system for both onsite and
offsite work, and the interrelationship of Contractor's Management and
control with the Government's Quality Assurance. Minutes of the meeting
shall be prepared by the Government and signed by both the Contractor and
the Contracting Officer. The minutes shall become a part of the contract
file. There may be occasions when subsequent conferences will be called by
either party to reconfirm mutual understandings and/or address deficiencies
in the CQC system or procedures which may require corrective action by the
Contractor.

3.4 QUALITY CONTROL ORGANIZATION
3.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and
sufficient number of additional qualified personnel to ensure safety and
contract compliance. The Safety and Health Manager shall receive direction
and authority from the CQC System Manager and shall serve as a member of
the CQC staff. Personnel identified in the technical provisions as
requiring specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization. The
Contractor's CQC staff shall maintain a presence at the site at all times
during progress of the work and have complete authority and responsibility
to take any action necessary to ensure contract compliance. The CQC staff
shall be subject to acceptance by the Contracting Officer. The Contractor
shall provide adequate office space, filing systems and other resources as
necessary to maintain an effective and fully functional CQC organization.
Complete records of all letters, material submittals, show drawing
submittals, schedules and all other project documentation shall be promptly
furnished to the CQC organization by the Contractor. The CQC organization
shall be responsible to maintain these documents and records at the site at
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within
the onsite work organization who shall be responsible for overall
management of CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall be a construction person with a
minimum of 3 years in related work. This CQC System Manager shall be on
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the site at all times during construction and shall be employed by the
prime Contractor. The CQC System Manager shall be assigned as System
Manager but may have duties as project superintendent in addition to
quality control. An alternate for the CQC System Manager shall be
identified in the plan to serve in the event of the System Manager's
absence. The requirements for the alternate shall be the same as for the
designated CQC System Manager.

3.4.3 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times.
When it is necessary to make changes to the CQC staff, the Contractor shall
revise the CQC Plan to reflect the changes and submit the changes to the
Contracting Officer for acceptance.

3.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330
SUBMITTAL PROCEDURES. The CQC organization shall be responsible for
certifying that all submittals and deliverables are in compliance with the
contract requirements.

3.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures
that the construction, to include that of subcontractors and suppliers,
complies with the requirements of the contract. At least three phases of
control shall be conducted by the CQC System Manager for each definable
feature of the construction work as follows:

3.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable
feature of work, after all required plans/documents/materials are
approved/accepted, and after copies are at the work site. This phase shall
include:

a. A review of each paragraph of applicable specifications, reference
codes, and standards. A copy of those sections of referenced
codes and standards applicable to that portion of the work to be
accomplished in the field shall be made available by the
Contractor at the preparatory inspection. These copies shall be
maintained in the field and available for use by Government
personnel until final acceptance of the work.

b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have been
tested, submitted, and approved.

d. Review of provisions that have been made to provide required
control inspection.

e. Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with the

contract.

f. A review of the appropriate activity hazard analysis to assure
safety requirements are met.
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3

g. Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards for that feature of work.

h. A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

i. Discussion of the initial control phase.

k. The Government shall be notified at least 24 hours in advance of
beginning the preparatory control phase. This phase shall include
a meeting conducted by the CQC System Manager and attended by the
superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature. The results of the
preparatory phase actions shall be documented by separate minutes
prepared by the CQC System Manager and attached to the daily CQC
report. The Contractor shall instruct applicable workers as to
the acceptable level of workmanship required in order to meet
contract specifications.

.6.2 Initial Phase

This phase shall be accomplished at the beginning of a definable feature of
work. The following shall be accomplished:

a. A check of work to ensure that it is in full compliance with
contract requirements. Review minutes of the preparatory meeting.

b. Verify adequacy of controls to ensure full contract compliance.
Verify required control inspection and testing.

c. Resolve all differences.

d. Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity
analysis with each worker.

e. The Government shall be notified at least 24 hours in advance of
beginning the initial phase. Separate minutes of this phase shall
be prepared by the CQC System Manager and attached to the daily
CQC report. Exact location of initial phase shall be indicated
for future reference and comparison with follow-up phases.

f. The initial phase should be repeated for each new crew to work
onsite, or any time acceptable specified quality standards are not
being met.

.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including
control testing, are providing continued compliance with contract
requirements, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final
follow-up checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work.
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.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
production supervision or work crew; if work on a definable feature is
resumed after a substantial period of inactivity; or if other problems
develop.

.7 COMPLETION INSPECTION

.7.1 Final Acceptance Inspection

See Section 01723 FIELD ENGINEERING FOR DREDGING.

.8 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence
that required quality control activities and/or tests have been performed.
These records shall include the work of subcontractors and suppliers and
shall be on an acceptable form that includes, as a minimum, the following
information:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Work performed each day, giving location, description, and by
whom. When Network Analysis (NAS) is used, identify each phase of
work performed each day by NAS activity number.

d. Test and/or control activities performed with results and
references to specifications/drawings requirements. The control
phase shall be identified (Preparatory, Initial, Follow-up). List
of deficiencies noted, along with corrective action.

e. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

f. Instructions given/received and conflicts in plans and/or
specifications.

g. Contractor's verification statement.

These records shall indicate a description of trades working on the
project; the number of personnel working; weather conditions encountered;
and any delays encountered. These records shall cover both conforming and
deficient features and shall include a statement that equipment and
materials incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall
be furnished to the Government daily within 24 hours after the date covered
by the report, except that reports need not be submitted for days on which
no work is performed. As a minimum, one report shall be prepared and
submitted for every 7 days of no work and on the last day of a no work
period. All calendar days shall be accounted for throughout the life of
the contract. The first report following a day of no work shall be for
that day only. Reports shall be signed and dated by the CQC System Manager.
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3.

9 SAMPLE FORMS

Sample forms enclosed at the end of this section.

.10 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the foregoing requirements. The Contractor shall take
immediate corrective action after receipt of such notice. Such notice,
when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. ©No part of the time lost due to such stop orders shall be made
the subject of claim for extension of time or for excess costs or damages
by the Contractor.
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Contractor/Sub. Name

DAILY CONSTRUCTION QUALITY CONTROL REPORT
Date:
Day:

Contract No:

Description and Location of Work:

Tide: (high) (low) (high) (low) Sea Condition:

Weather:Temp: Cloud condition Wind speed/direction

Environmental Protection:

Management Area of responsibility
Consultant -

Contractor -

Subcontractor -

Purveyor -

Supplier -

Technical Support -

fh® Qoo

1. WORK PERFORMED TODAY (Indicate location and description of work
performed. Refer to work performed by individuals listed by letter
above.)

2. Results of Surveillance (Include satisfactory work completed, or
deficiencies with action to be taken.)

a. Preparatory Inspection:

b. Initial Inspection:

c. Follow-up Inspection:

3. Tests Required by Specifications, Performed, and the Results:
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4.

9.

Verbal Instruction Received; (List any instructions given by Government
personnel on construction deficiencies, retesting required, etc. and
action.)

Remarks: (Cover all conflicts in plans, specifications, or
instructions.)

Safety Inspection (Report violations, corrective instruction
given; and corrective actions taken.)

Quantities Completed;
Item # Item #
Quantity: Quantity:
Item # Item #
Item # Quantity:
Time
# LABOR HOURS EQUIPMENT
Additional Comments:

Contractor's Verification: The above report is complete and correct and
all material and equipment used and work performed during this reporting
period are in compliance with the contract plans and specifications
except as noted above.
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Contractor Quality Control Representative
-- End of Section --
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SECTION 01500

TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL

1

.1 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Site Plan; G, RO.
Sketch of the proposed location and dimensions of any area to be used by
the Contractor for storage and staging, the number of trailers to be used,
avenues of ingress/egress to the areas and details of improvements.

SD-02 Shop Drawings
Temporary Electrical System; G, RO.

Sketch of the proposed temporary electrical system.

.2 SITE PLAN

The Contractor shall prepare a site plan indicating the proposed location
and dimensions of any storage and staging areas to be used by the
Contractor, the number of trailers to be used, avenues of ingress/egress to
the areas and details of fence installation if used. Any areas which may
have to be graveled to prevent the tracking of mud shall also be
identified. The Contractor shall also indicate if the use of a
supplemental or other staging area is desired.

.3 EMPLOYEE PARKING

Contractor employees shall park privately owned vehicles in an area
approved by the Contracting Officer. Contractor employee parking shall not
interfere with existing and established parking requirements of the
facility.

.4 AVAILABILITY OF UTILITIES

Provide service required for construction operations. All water and
electricity that may be required in the prosecution of the work shall be
furnished by the Contractor at his own expense. There will be no
Government furnished water and electricity at the project site.

.5 SANITATION

Adequate sanitary conveniences of a type approved for the use of persons
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employed on the work shall be provided, properly secluded from public
observation, and maintained by the Contractor in such a manner as required
or approved by the Contracting Officer. These conveniences shall be
maintained at all times without nuisance. Upon completion of the work, the
conveniences shall be removed by the Contractor from the premises, leaving
the premises clean and free from nuisance.

1.6 TELEPHONE SERVICE

Provide telephone service to field offices. Provide and maintain a
telephone or equal means of communication which will be in an easily

accessible location at each of the large construction areas on the project.
Such means of communication shall be accessible during all work hours.

1.7 PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located
that operation by normal voice between these elements is not satisfactory,
the Contractor shall install a satisfactory means of communication, such as
telephone or other suitable devices. The devices shall be made available
for use by Government personnel.

1.8 CONTRACTOR'S TEMPORARY FACILITIES
1.8.1 Administrative Field Offices

The Contractor may provide and maintain administrative field office
facilities within the construction area at the designated site.

1.8.2 Storage Areas

Area is available for use by the Contractor, for work, storage of
equipment, materials and trailers during the life of this contract. A site
will be determined at a preconstruction conference prior to commencing
work. The Contractor shall confine his storage areas to the limits as
designated or approved by the Contracting Officer and shall be responsible
for the security of the areas. Upon completion of the contract, the
Contractor shall remove all equipment and materials, except as otherwise
specified, and restore the site to its original condition as approved by
the Contracting Officer at no additional cost to the Government.

1.8.3 Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another
or supplemental area for the Contractor's use and storage of trailers,
equipment, and materials. This area may not be in close proximity of the
construction site. The Contractor shall be responsible for cleanliness and
orderliness of the area used and for the security of any material or
equipment stored in this area. Utilities will not be provided to this area
by the Government.

1.8.4 Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage
purposes shall present a clean and neat exterior appearance and shall be in
a state of good repair. Trailers which, in the opinion of the Contracting
Officer, require exterior painting or maintenance will not be allowed on
the site.
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1.

8.5 Maintenance of Storage Area

Fencing, if used or required, shall be kept in a state of good repair and
proper alignment. Should the Contractor elect to traverse, with
construction equipment or other vehicles, grassed or unpaved areas which
are not established roadways, such areas shall be covered with a layer of
gravel as necessary to prevent rutting and the tracking of mud onto paved
or established roadways; gravel gradation shall be at the Contractor's
discretion.

.8.6 Security Provisions

Adequate outside sgecurity lighting shall be provided at the Contractor's
temporary facilities. The Contractor shall be responsible for the security
of its own equipment.

.9 GOVERNMENT FIELD OFFICE

.9.1 Resident Engineer's Office

The Contractor shall provide the Government Resident Engineer with an
office, approximately 200 square feet in floor area, located where directed
and providing space heat, electric light and power, and toilet facilities
consisting of one lavatory and one water closet complete with connections
to water and sewer mains. A portable toilet may be substituted for the
water closet. Provide three telephone lines for telephone, combination fax
and printer, and computer. A mail slot in the door or a lockable mail box
mounted on the surface of the door shall be provided. At completion of the
project, the office shall remain the property of the Contractor and shall
be removed from the site. Utilities shall be connected and disconnected in
accordance with local codes and to the satisfaction of the Contracting
Officer.

.9.2 Trailer-Type Mobile Office

The Contractor may, at its option, furnish and maintain a trailer-type
mobile office acceptable to the Contracting Officer and providing as a
minimum the facilities specified above. The trailer shall be securely
anchored to the ground at all four corners to guard against movement during
high winds.

.10 CLEANING DURING CONSTRUCTION

.10.1 Daily Cleaning

Execute daily cleaning to keep the work, the site, and adjacent properties
free from accumulation of waste materials, rubbish, and windblown debris,
resulting from construction operations.

.10.2 On-Site Container

Provide on-site containers for the collection of waste materials, debris,
and rubbish.

.10.3 Removal of Waste

Remove waste materials, debris, and rubbish from the site periodically and
dispose of off Government property in accordance with applicable laws and
regulations.
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1.10.4 Burning
No burning of brush or debris will be permitted at the site.

1.11 CLEANUP
Construction debris, waste materials, packaging material and the like shall
be removed from the work site daily. Any dirt or mud which is tracked onto
paved or surfaced roadways shall be cleaned away. Stored material not in
trailers, whether new or salvaged, shall be neatly stacked when stored.

1.12 RESTORATION OF STORAGE AREA
Areas used by the Contractor for the storage of equipment or material, or
other use, shall be restored to the original or better condition. Gravel
used to traverse grassed areas shall be removed and the areas restored to
their original condition, including top soil and seeding as necessary.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

-- End of Section --
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3. HOUSEKEEPING

3
3.3.1 Clean-Up
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

ASME INTERNATIONAL (ASME)

ASME B30.5

ASME B30.8

ASME B30.22

29 CFR

29 CFR

29 CFR

29 CFR

29 CFR

EM 385-

NFPA 10

(2000) Mobile and Locomotive Cranes

(2000) Floating Cranes and Floating
Derricks

(2000) Articulating Boom Cranes

OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA)

1910.

1910.

1926

1926.

1926

94

120

65

.500

Ventilation

Hazardous Waste Operations and Emergency
Response

Safety and Health Regulations for
Construction

Hazardous Waste Operations and Emergency
Response

Fall Protection

U. S. ARMY CORPS OF ENGINEERS (USACE)

1-1

(2003) Safety and Health Requirements
Manual

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 241

.2 SUBMITTALS

(1998) Portable Fire Extinguishers

(2000) Safeguarding Construction,
Alteration, and Demolition Operations

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
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otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01330 SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals
Accident Prevention Plan (APP); G, RO
Activity Hazard Analysis (AHA); G, RO
SD-06 Test Reports

Reports

Submit reports as their incidence occurs, in accordance with the
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Regulatory Citations and Violations

Crane Reports

Certificate of Compliance (Crane)
1.3 DEFINITIONS

a. Certified Safety Professional (CSP). An individual who is currently
certified by the Board of Certified Safety Professionals.

b. Certified Safety Trained Supervisor (STS). An individual who is
currently certified by the Board of Certified Safety Professionals.

c. High Visibility Accident. Any mishap which may generate publicity
and/or high visibility.

d. Medical Treatment. Treatment administered by a physician or by
registered professional personnel under the standing orders of a
physician. Medical treatment does not include first aid treatment even
through provided by a physician or registered personnel.

e. Multi-Employer Work Site (MEWS). A multi-employer work site, as
defined by OSHA, is one in which many employers occupy the same site.
The Government considers the Prime Contractor to be the "controlling
authority" for all work site safety and health of the subcontractors.

f. Operating Envelope. The area surrounding any crane. Inside this
"envelope" is the crane, the operator, riggers, rigging gear between
the hook and the load, the load and the crane's supporting structure
(ground, rail, etc.).

g. Recordable Injuries or Illnesses. Any work-related injury or
illness that results in:

(1) Death, regardless of the time between the injury and death,
or the length of the illness;
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(2) Days away from work;

(3) Restricted work;

(4) Transfer to another job;

(5) Medical treatment beyond first aid;

(6) Loss of consciousness; or

(7) A significant injury or illness diagnosed by a physician or

other licensed health care professional, even if it did not result
in (1) through (6) above.

h. Site Safety and Health Officer (SSHO). The superintendent or
other qualified or competent person who is responsible for the on-site
safety and health required for the project.

i. Weight Handling Egquipment (WHE) Accident. A WHE accident occurs
when any one or more of the six elements in the operating envelope
fails to perform correctly during operation, including operation during
maintenance or testing resulting in personnel injury or death; material
or equipment damage; dropped load; derailment; two-blocking; overload;
and collision, including unplanned contact between the load, crane,
and/or other objects. A dropped load, derailment, two-blocking,
overload and collision are considered accidents even though no material
damage or injury occurs. A component failure (e.g., motor burnout,
gear tooth failure, bearing failure) is not considered an accident
solely due to material or equipment damage unless the component failure
results in damage to other components (e.g., dropped boom, dropped
load, roll over, etc.).

1.4 REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this
contract, work performed shall comply with USACE EM 385-1-1, and the
federal, state, and local, laws, ordinances, criteria, rules and
regulations. Submit matters of interpretation of standards to the
appropriate administrative agency for resolution before starting work.
Where the requirements of this specification, applicable laws, criteria,
ordinances, regulations, and referenced documents vary, the most stringent
requirements shall apply.

1.5 DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all
workers, prime and subcontractor, on the site. Ensure that no employee
uses illegal drugs or consumes alcohol during work hours. Ensure there are
no employees under the influence of drugs or alcohol during work hours.
After accidents, collect blood, urine, or saliva specimens and test the
injured and involved employees for the influence of drugs and alcohol. A
copy of the test shall be made available to the Contracting Officer upon
request.
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1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS
1.6.1 Personnel Qualifications
1.6.1.1 Site Safety and Health Officer (SSHO)
Site Safety and Health Officer (SSHO) shall be provided at the work site at
all times to perform safety and occupational health management,
surveillance, inspections, and safety enforcement for the Contractor. The
SSHO shall meet the following requirements:
Level 2:
A minimum of 3 years safety work on similar project.
30-hour OSHA construction safety class or equivalent within last 3
years.
Competent person training as needed.
1.6.1.2 Crane Operators
Crane operators shall meet the requirements in USACE EM 385-1-1, Appendix G.
1.6.2 Personnel Duties
1.6.2.1 Site Safety and Health Officer (SSHO)/Superintendent
a. Conduct daily safety and health inspections and maintain a written
log which includes area/operation inspected, date of inspection,
identified hazards, recommended corrective actions, estimated and
actual dates of corrections. Safety inspection logs shall be attached
to the Contractors' daily quality control report.
b. Conduct mishap investigations and complete required reports.
Maintain the OSHA Form 300 and Daily Production reports for prime and
sub-contractors.

c. Maintain applicable safety reference material on the job site.

d. Attend the pre-construction conference, pre-work meetings including
preparatory inspection meeting, and periodic in-progress meetings.

e. Implement and enforce accepted APPS and AHASs.

f. Maintain a safety and health deficiency tracking system that
monitors outstanding deficiencies until resolution. A list of
unresolved safety and health deficiencies shall be posted on the safety

bulletin board.

g. Ensure sub-contractor compliance with safety and health
requirements.

Failure to perform the above duties will result in dismissal of the

superintendent and/or SSHO, and a project work stoppage. The project work

stoppage will remain in effect pending approval of a suitable replacement.
1.6.3 Meetings

1.6.3.1 Preconstruction Conference

a. The Contractor will be informed, in writing, of the date of the
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preconstruction conference. The purpose of the preconstruction
conference is for the Contractor and the Contracting Officer's
representatives to become acquainted and explain the functions and
operating procedures of their respective organizations and to reach
mutual understanding relative to the administration of the overall
project's APP before the initiation of work.

b. Contractor representatives who have a responsibility or significant
role in accident prevention on the project shall attend the
preconstruction conference. This includes the project superintendent,
site safety and health officer, quality control supervisor, or any
other assigned safety and health professionals who participated in the
development of the APP (including the AHAs and special plans, program
and procedures associated with it).

c. The Contractor shall discuss the details of the submitted APP to
include incorporated plans, programs, procedures and a listing of
anticipated activity hazard analyses (AHAs) that will be developed and
implemented during the performance of the contract. This list of
proposed AHAs will be reviewed at the conference and an agreement will
be reached between the Contractor and the Contracting Officer's
representative as to which phases will require an analysis. 1In
addition, a schedule for the preparation, submittal, review, and
acceptance of AHAs shall be established to preclude project delays.

d. Deficiencies in the submitted APP will be brought to the attention
of the Contractor at the preconstruction conference, and the Contractor
shall revise the plan to correct deficiencies and re-submit it for
acceptance. Work shall not begin until there is an accepted APP.

1.6.3.2 Weekly Safety Meetings

Conduct weekly safety meetings at the project site for all employees. The
Contracting Officer will be informed of the meeting in advance and be
allowed attendance. Minutes showing contract title, signatures of
attendees and a list of topics discussed shall be attached to the
Contractors' daily quality control report.

1.6.3.3 Work Phase Meetings
The appropriate AHA shall be reviewed and attendance documented by the
Contractor at the preparatory, initial, and follow-up phases of quality
control inspection. The analysis should be used during daily inspections to
ensure the implementation and effectiveness of safety and health controls.

1.7 TRAINING

1.7.1 New Employee Indoctrination
New employees (prime and sub-contractor) will be informed of specific site
hazards before they begin work. Documentation of this orientation shall be
kept on file at the project site.

1.7.2 Periodic Training
Provide Safety and Health Training in accordance with USACE EM 385-1-1 and

the accepted APP. Ensure all required training has been accomplished for
all onsite employees.
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1.

7.3 Training on Activity Hazard Analysis (AHA)

Prior to beginning a new phase, training will be provided to all affected
employees to include a review of the AHA to be implemented.

.8 ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written
site-specific APP. Prepare the APP in accordance with the format and
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A,
"Minimum Basic Outline for Preparation of Accident Prevention Plan". Where
a paragraph or subparagraph element is not applicable to the work to be
performed indicate "Not Applicable" next to the heading. Specific
requirements for some of the APP elements are described below. The APP
shall be job-specific and shall address any unusual or unique aspects of
the project or activity for which it is written. The APP shall interface
with the Contractor's overall safety and health program. Any portions of
the Contractor's overall safety and health program referenced in the APP
shall be included in the applicable APP element and made site-specific.
The Government considers the Prime Contractor to be the "controlling
authority" for all work site safety and health of the subcontractors.
Contractors are responsible for informing their subcontractors of the
safety provisions under the terms of the contract and the penalties for
noncompliance, coordinating the work to prevent one craft from interfering
with or creating hazardous working conditions for other crafts, and
inspecting subcontractor operations to ensure that accident prevention
responsibilities are being carried out. The APP shall be signed by the
person and firm (senior person) preparing the APP, the Contractor, the
on-site superintendent, the designated site safety and health officer and
any designated CSP and/or CIH.

Submit the APP to the Contracting Officer 15 calendar days prior to the
date of the preconstruction conference for acceptance. Work cannot proceed
without an accepted APP. The Contracting Officer reviews and comments on
the Contractor's submitted APP and accepts it when it meets the
requirements of the contract provisions.

Once accepted by the Contracting Officer, the APP and attachments will be
enforced as part of the contract. Disregarding the provisions of this
contract or the accepted APP will be cause for stopping of work, at the
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the
knowledge and concurrence of the Contracting Officer, project
superintendent, SSHO and quality control manager. Should any unforeseen
hazard become evident during the performance of work, the project
superintendent shall inform the Contracting Officer, both verbally and in
writing, for resolution as soon as possible. In the interim, all necessary
action shall be taken by the Contractor to restore and maintain safe
working conditions in order to safeguard onsite personnel, visitors, the
public, and the environment.

Copies of the accepted plan will be maintained at the resident engineer's
office and at the job site. The APP shall be continuously reviewed and
amended, as necessary, throughout the life of the contract. Unusual or
high-hazard activities not identified in the original APP shall be
incorporated in the plan as they are discovered.
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1.8.1 EM 385-1-1 Contents

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1,
the following is required:

a. Names and qualifications (resumes including education, training,
experience and certifications) of all site safety and health personnel
designated to perform work on this project to include the designated
site safety and health officer and other competent and qualified
personnel to be used such as CSPs, CIHs, STSs, CHSTs. The duties of
each position shall be specified.

b. Qualifications of competent and of qualified persons. As a
minimum, competent persons shall be designated and qualifications
submitted for each of the following major areas: excavation;
scaffolding; fall protection; hazardous energy; confined space; health
hazard recognition, evaluation and control of chemical, physical and
biological agents; personal protective equipment and clothing to
include selection, use and maintenance.

c. Alcohol and Drug Abuse Plan

(1) Describe plan for random checks and testing with
pre-employment screening in accordance with the DFAR Clause
subpart 252.223-7004, "Drug Free Work Force."

(2) Description of the on-site prevention program
1.9 ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE
EM 385-1-1, Section 01.A10 and Figure 1-1. Submit the AHA for review at
least 15 calendar days prior to the start of each phase. Format subsequent
AHA as amendments to the APP. An AHA will be developed by the Contractor
for every operation involving a type of work presenting hazards not
experienced in previous project operations or where a new work crew or
subcontractor is to perform work. The analysis must identify and evaluate
hazards and outline the proposed methods and techniques for the safe
completion of each phase of work. At a minimum, define activity being
performed, sequence of work, specific safety and health hazards
anticipated, control measures (to include personal protective equipment) to
eliminate or reduce each hazard to acceptable levels, equipment to be used,
inspection requirements, training requirements for all involved, and the
competent person in charge of that phase of work. For work with fall
hazards, including fall hazards associated with scaffold erection and

removal, identify the appropriate fall arrest systems. For work with
materials handling equipment, address safeguarding measures related to
materials handling equipment. For work requiring excavations, include

requirements for safeguarding excavations. An activity requiring an AHA
shall not proceed until the AHA has been accepted by the Contracting
Officer's representative and a meeting has been conducted by the Contractor
to discuss its contents with everyone engaged in the activity, including
on-site Government representatives. The Contractor shall document meeting
attendance at the preparatory, initial, and follow-up phases of quality
control inspection. The AHA shall be continuously reviewed and, when
appropriate, modified to address changing site conditions or operations.
The analysis should be used during daily inspections to ensure the
implementation and effectiveness of the activity's safety and health
controls.
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The AHA list will be reviewed periodically (at least monthly) at the
Contractor supervisory safety meeting and updated as necessary when
procedures, scheduling, or hazards change.

Activity hazard analyses shall be updated as necessary to provide an
effective response to changing work conditions and activities. The on-site
superintendent, site safety and health officer and competent persons used
to develop the AHAs, including updates, shall sign and date the AHAs before
they are implemented.

1.10 DISPLAY OF SAFETY INFORMATION
Within 10 calendar days after commencement of work, erect a safety bulletin
board at the job site. The following information shall be displayed on the
safety bulletin board in clear view of the on-site construction personnel,

maintained current, and protected against the elements and unauthorized
removal:

a. Map denoting the route to the nearest emergency care facility.
b. Emergency phone numbers.

c. Copy of the most up-to-date APP.

d. AHA(s).

e. OSHA 300A Form.

f. A sign indicating the number of hours worked since last lost
workday accident.

g. OSHA Safety and Health Protection-On-The-Job Poster.
h. Safety and Health Warning Posters.
1.11 SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including
those listed in the article "References." Maintain applicable equipment
manufacturer's manuals.

1.12 EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.
Government has no responsibility to provide emergency medical treatment.

1.13 REPORTS
1.13.1 Accident Reports

a. For recordable injuries and illnesses, and property damage
accidents resulting in at least $2,000 in damages, the Prime Contractor
shall conduct an accident investigation to establish the root cause(s)
of the accident, complete the USACE Accident Report Form 3394 and
provide the report to the Contracting Officer within 2 calendar day(s)
of the accident. The Contracting Officer will provide copies of any
required or special forms.
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b. For a weight handling equipment accident the Prime Contractor shall
conduct an accident investigation to establish the root cause(s) of the
accident, complete the WHE Accident Report form and provide the report
to the Contracting Officer within 30 calendar days of the accident.

The Contracting Officer will provide a blank copy of the accident
report form.

1.13.2 Accident Notification

Notify the Contracting Officer as soon as practical, but not later than
four hours, after any accident meeting the definition of Recordable
Injuries or Illnesses or High Visibility Accidents, property damage equal
to or greater than $2,000, or any weight handling equipment accident
involving a overturned crane, collapsed boom, or any other major damage to
the crane or adjacent property. Information shall include contractor name;
contract title; type of contract; name of activity, installation or
location where accident occurred; date and time of accident; names of
personnel injured; extent of property damage, if any; extent of injury, if
known, and brief description of accident (to include type of construction
equipment used, PPE used, etc.). Preserve the conditions and evidence on
the accident site until the Government investigation team arrives on site
and Government investigation is conducted.

1.13.3 Monthly Exposure Reports

Monthly exposure reporting to the Contracting Officer is required to be
attached to the monthly billing request. This report is a compilation of
employee-hours worked each month for all site workers, both prime and
subcontractor. The Contracting Officer will provide copies of any special
forms.

1.13.4 Regulatory Citations and Violations

Contact the Contracting Officer immediately of any OSHA or other regulatory
agency inspection or visit, and provide the Contracting Officer with a copy
of each citation, report, and contractor response. Correct violations and
citations promptly and provide written corrective actions to the
Contracting Officer.

1.13.5 Crane Reports

Submit crane inspection reports required in accordance with USACE EM 385-1-1,
Appendix H and as specified herein with Daily Reports of Inspections.

1.13.6 Certificate of Compliance

The Contractor shall provide a Certificate of Compliance for each crane
entering an activity under this contract (see Contracting Officer for a
blank certificate). Certificate shall state that the crane and rigging
gear meet applicable OSHA regulations (with the Contractor citing which
OSHA regulations are applicable, e.g., cranes used in construction,
demolition, or maintenance shall comply with 29 CFR 1926 and USACE EM
385-1-1 section 16 and Appendix H. Certify on the Certificate of
Compliance that the crane operator(s) is qualified and trained in the
operation of the crane to be used. The Contractor shall also certify
that all of its crane operators working on the DOD activity have been
trained in the proper use of all safety devices (e.g., anti-two block
devices). These certifications shall be posted on the crane.
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PART 2 PRODUCTS
PART 3 EXECUTION
3.1 CONSTRUCTION AND/OR OTHER WORK

The Contractor shall comply with USACE EM 385-1-1, NFPA 241, the APP, the
AHA, and other related submittals and activity fire and safety regulations.

3.1.1 Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract,
radioactive materials or instruments capable of producing
ionizing/non-ionizing radiation (with the exception of radioactive material
and devices used in accordance with EM 385-1-1 such as nuclear density
meters for compaction testing and laboratory equipment with radioactive
sources) as well as materials which contain asbestos, mercury or
polychlorinated biphenyls, di-isocynates, lead-based paint are prohibited.
The Contracting Officer, upon written request by the Contractor, may
consider exceptions to the use of any of the above excluded materials.

3.1.2 Unforeseen Hazardous Material

If material that may be hazardous to human health upon disturbance during
construction operations is encountered, stop that portion of work and
notify the Contracting Officer immediately. Within 5 calendar days the
Government will determine if the material is hazardous. If material is not
hazardous or poses no danger, the Government will direct the Contractor to
proceed without change. If material is hazardous and handling of the
material is necessary to accomplish the work, the Government will issue a
modification pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2,
Differing Site Conditions."

3.2 EQUIPMENT
3.2.1 Weight Handling Equipment

b. The Contractor shall notify the Contracting Officer 15 days in
advance of any cranes entering the activity so that necessary quality
assurance spot checks can be coordinated. Contractor's operator shall
remain with the crane during the spot check.

c. The Contractor shall comply with the crane manufacturer's
specifications and limitations for erection and operation of cranes and
hoists used in support of the work. Erection shall be performed under
the supervision of a designated person (as defined in ASME B30.5). All
testing shall be performed in accordance with the manufacturer's
recommended procedures.

d. The Contractor shall comply with ASME B30.5 for mobile cranes, ASME
B30.22 for articulating boom cranes and ASME B30.8 for floating cranes
and floating derricks.

e. The presence of Government personnel does not relieve the
Contractor of an obligation to comply with all applicable safety
regulations. The Government will investigate all complaints of unsafe
or unhealthful working conditions received in writing from contractor
employees, federal civilian employees, or military personnel.
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f. Each load shall be rigged/attached independently to the
hook/master-1link in such a fashion that the load cannot slide or
otherwise become detached. Christmas-tree lifting (multiple rigged
materials) is not allowed.

h. When operating in the vicinity of overhead transmission lines,
operators and riggers shall be alert to this special hazard and shall
follow the requirements of USACE EM 385-1-1 section 11 and ASME B30.5
or ASME B30.22 as applicable.

i. Crane suspended personnel work platforms (baskets) shall not be
used unless the Contractor proves that using any other access to the
work location would provide a greater hazard to the workers or is
impossible. Personnel shall not be lifted with a line hoist or
friction crane.

j. A fire extinguisher having a minimum rating of 10BC and a minimum
nominal capacity of 51lb of extinguishing agent shall be available at
all operator stations or crane cabs. Portable fire extinguishers shall
be inspected, maintained, and recharged as specified in NFPA 10,
Standard for Portable Fire Extinguishers.

k. All employees shall be kept clear of loads about to be lifted and
of suspended loads.

1. A weight handling equipment operator shall not leave his position
at the controls while a load is suspended.

m. Only Contractor crane operators who have met the requirements of 29
CFR 1910.94, 29 CFR 1910.120, 29 CFR 1926.65, 29 CFR 1926.500, USACE EM
385-1-1, ASME B30.5, and ASME B30.22 and other local and state
requirements shall be authorized to operate the crane.

n. The Contractor shall use cribbing when performing lifts on
outriggers.

o. The crane hook/block must be positioned directly over the load.
Side loading of the crane is prohibited.

p. A physical barricade must be positioned to prevent personnel from
entering the counterweight swing (tail swing) area of the crane.

g. A substantial and durable rating chart containing legible letters
and figures shall be provided with each crane and securely mounted onto
the crane cab in a location allowing easy reading by the operator while
seated in the control station.

r. Certification records which include the date of inspection,
signature of the person performing the inspection, and the serial
number or other identifier of the crane that was inspected shall always
be available for review by Contracting Officer personnel.

s. Written reports listing the load test procedures used along with
any repairs or alterations performed on the crane shall be available
for review by Contracting Officer personnel.

t. The Contractor shall certify that all crane operators have been
trained in proper use of all safety devices (e.g. anti-two block
devices) .

SECTION 01525 Page 13



MAINTENANCE DREDGING, KENNEBUNK RIVER WO912WJ-04-B-0018

3

.2.2 Equipment and Mechanized Equipment

a. Equipment shall be operated by designated qualified operators.
Proof of qualifications shall be kept on the project site for review.

b. Manufacture specifications or owner's manual for the equipment
shall be on site and reviewed for additional safety precautions or
requirements that are sometimes not identified by OSHA or USACE EM
385-1-1. Such additional safety precautions or requirements shall be
incorporated into the AHAs.

c. Equipment and mechanized equipment shall be inspected in
accordance with manufacturer's recommendations for safe operation by a
competent person prior to being placed into use.

d. Daily checks or tests shall be conducted and documented on
equipment and mechanized equipment by designated competent persons.

.3 HOUSEKEEPING

3.1 Clean-Up

All debris in work areas shall be cleaned up daily or more frequently if
necessary. Construction debris may be temporarily located in an approved
location, however garbage accumulation must be removed each day.

-- End of Section --
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SECTION 01545

DREDGING PLANT AND EQUIPMENT

PART 1 GENERAL

1.

1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

CORPS OF ENGINEERS (COE)

EM 385-1-1 (2003) Safety and Health Requirements
Manual

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Plant and Equipment
Submit a schedule of the plant and equipment the Contractor will employ in
the performance of the work of this contract. Submit also copies of all

applicable inspections and certifications for all floating plant and
equipment.

.3 PLANT AND EQUIPMENT

.3.1 Sufficient Capacity

The Contractor shall keep on the job sufficient plant and equipment to meet
the requirements of the work. The plant and equipment shall be in
satisfactory operating condition and be capable of safely and efficiently
performing the work. The plant and equipment shall be subject to
inspection by the Contracting Officer and/or his representatives at all
times.

.3.2 Minimum Capacity

The plant and equipment listed on the Plant and Equipment Schedule
submitted with the Contractor's bid is the minimum which the Contractor
shall place and keep on the job unless otherwise determined by the
Contracting Officer. The listing of plant and equipment is not to be
construed as an agreement on the part of the Government that the equipment
is adequate to perform the required work.
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1.3.3 Reduction in Capacity

No reduction in the capacity of the plant and equipment employed on the
work shall be made except by written permission of the Contracting Officer.

The measure of the capacity of the plant and equipment shall be its actual
performance on the work covered by this contract.

1.3.4 Inspections and Certifications

Prior to commencement of work at the site, the Contractor shall make
available to the Contracting Officer Representative for review, copies of
all applicable inspections and certifications of floating plant and
equipment as required by Federal, State and local laws and regulations.

See also EM 385-1-1, Sections 16, 19, and 20. Such inspections and
certifications shall be current and maintained in force for the duration of
this contract. Each item of floating plant and equipment shall have on
board a waste o0il management plan which details the intended disposal
method for waste oil.

1.4 LICENSE REQUIREMENTS

Each vessel exceeding twenty-six feet in length, excluding sheer, which is
used for pushing, hauling alongside, or any other method of towing, and not
required by law to have a valid Certificate of Inspection by the U.S. Coast
Guard, shall be under the actual direction and control of a person licensed
for towing in the geographic area of the work by the U.S. Coast Guard.
Licensed persons shall not perform command or other duties in excess of
twelve hours in any consecutive twenty-four hour period except in an
emergency .

PART 2 PRODUCTS (Not Used)
PART 3 EXECUTION (Not Used)

-- End of Section --
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SECTION 01723

FIELD ENGINEERING FOR DREDGING

PART 1 GENERAL

1

1.

.1 SUMMARY

1.1 Engineering Services

The Contractor shall furnish the required personnel, egquipment,
instruments, and transportation, as necessary to accomplish the required
surveys. Reports and other data together with supporting material
developed during the prosecution of the work shall be furnished to the
Government. The Contractor shall also provide adequate professional
supervision and quality control to assure the accuracy, quality,
completeness, and progress of the work.

The Contractor shall provide and pay for the following field engineering
services for the project:

a. Hydrographic and other survey work specified or required in
execution of this project, except for surveys performed by the
Government, as indicated in these specifications.

b. Civil, structural or other professional engineering services
specified, or required to execute Contractor's construction methods.

.2 REFERENCES

The publications listed below form a part of this section to the extent
referenced. The publications are referenced in the text by basic
designation only. The Army Corps of Engineers references below may be
viewed or downloaded free of charge via the Internet
(http://www.hnd.usace.army.mil/techinfo/) .

U.S. ARMY CORPS OF ENGINEERS

EM 1110-1-1002 (1996) SURVEY MARKERS AND MONUMENTATIONS
EM 1110-2-1003 (2002) HYDROGRAPHIC SURVEYING
.3 DEFINITIONS

.3.1 Survey Datum

The contract drawings refer to Mean Lower Low Water (MLLW). The Government
will and the Contractor shall perform all surveys using the Mean Lower Low
Water (MLLW) datum. The Contractor shall calibrate GPS equipment to the
Corps of Engineers existing horizontal control net (NAD27).
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1.

4 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Survey Plans; G, RO.

The Contractor shall submit, as part of the Quality Control Plan, a
detailed plan describing the survey methods to be used during the work.
The plan shall include the equipment to be utilized, tidal data, general
site plan map, line designation map, calibration procedures to be used,
expected horizontal and vertical accuracies, and pertinent information to
describe the methods, and results to be obtained. Field surveys shall not
begin until these plans are approved.

Layout Plan; G, RO.

A complete plan of the dredging areas showing the horizontal layout of all
physical and electronic ranges to be used for horizontal control. The
drawings shall be drawn at a scale sufficiently large to show all pertinent
details. The drawings shall be submitted as blue or black lines on a white
background.

Charts.

Current and tide charts to be used for the area(s) being dredged shall be
submitted.

Survey Personnel.

Furnish a listing of the personnel who will perform the survey work
required by this contract. The listing shall include a brief summary of
the hydrographic survey experience of each person. The list shall be
submitted prior to the preconstruction conference.

SD-05 Design Data
Field Survey Data.

Submit field data; depth sounder rolls, corrected for tide, and
corresponding boat plots; daily logs; and quantity computations. Submit
data sufficient for the Government to reproduce the Contractor's survey
plot by referring only to this field data.

The electronic field data, including XY coordinates (points), and Z depths
(elevations) in ASCII file format, shall be submitted on a daily basis with
the CQC reports. Deficiencies shall be corrected and a re-survey of the
area shall be performed, as necessary to ensure correction has been
achieved. Data shall be submitted in a readable and usable format,
utilizing industry recognized standard file formats and extensions. Data
shall be submitted with a commercially available software program and
technical support to provide the on-site capability to read and print the
data.
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1

.5 GENERAL HYDROGRAPHIC SURVEY REQUIREMENTS

All hydrographic surveys for this project shall follow the mandatory
criteria given in EM 1110-2-1003 for the "Navigation and Dredging Support
Surveys" class of survey as a minimum.

Survey lines may be run either perpendicular to the channel limits at 50
foot offsets or longitudinal at 25 foot offsets. The lines shall clearly
identify the toe and extend out to a minimum of three times the project
depth to accurately depict the side slope.

.6 HORIZONTAL POSITIONING PROCEDURES AND ACCURACIES

a. Vessel positioning systems utilized on this contract shall conform with
the allowable horizontal positioning criteria in EM 1110-2-1003. The
positioning system used shall be capable of meeting or exceeding the
accuracy requirements and shall not exceed the allowable ranges where
indicated. The Contractor may be required to demonstrate to the Government
that its positioning system is capable of meeting or exceeding the accuracy
requirements in EM 1110-2-1003.

.7 REFERENCE HORIZONTAL CONTROL DATA

At the preconstruction conference, the Government will provide project
control from which hydrographic surveys may be extended. This control
shall be presumed to meet the accuracy requirements in EM 1110-2-1003. The
Contractor shall immediately notify the Contracting Officer if existing
control points have been disturbed. 1In the event new station monumentation
is required to perform the work, new stations shall be monumenteted in
accordance with EM 1110-1-1002 criteria, and an equitable adjustment will
be made to the contract.

.8 DEPTH MEASUREMENT PROCEDURES AND CALIBRATION

.8.1 Depth Measurement Precision and Accuracy

Depth measurements including depth observation precision and resolution
shall meet the vertical accuracy standards prescribed in EM 1110-2-1003.

.9 VERTICAL REFERENCE DATUMS

Depth measurements shall be reduced to the specified datum using concurrent
staff/gage readings, as described in EM 1110-2-1003. Tide staffs/gages
shall be constructed, referenced, maintained, stilled, and read in
accordance with the criteria in EM 1110-2-1003.

.10 FIELD DATA RECORDING, REDUCTIONS, ARCHIVING, AND PLOTTING REQUIREMENTS.

The data format fields for submitting reduced hydrographic data to the
District is x y z. The topographic and feature data shall conform to the
intergraph general 3D design file formats specified in the reference.
Digital data shall be contained on a 3.5 inch floppy disk or CD-ROM.
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11 VOLUME COMPUTATIONS

The Contractor shall have the capability to compute excavation quantities
from work performed under this contract. The Government will furnish
construction templates and limits from which volumes are to be computed
using any of the techniques given in EM 1110-2-1003. Section drawings

shall be made at the horizontal and vertical scales given in EM 1110-2-1003.

.12 MISCELLANEOUS QUALITY CONTROL PROCEDURES

.12.1 Automated System Synchronization Checks

Each automated hydrographic survey system shall be checked to insure
adequacy of correlation between position and depth. Methods for performing
this check are given in EM 1110-2-1003.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION

3

3

.1 CONTRACTOR SURVEYS

1.1 Survey Personnel

The Contractor survey work to be performed under this contract shall be
accomplished by, or reviewed and approved by a surveyor familiar with and
having personal experience with hydrographic surveys. 1In addition, the
survey personnel shall also be familiar with and have personal experience
with hydrographic surveys.

1.2 Contractor Quality Control Surveys

The Contractor shall examine his work by conducting hydrographic surveys at
no more than 30-day intervals, upon completion of separable portions of the
work, and upon completion of the entire work. Contractor quality control
surveys shall also be performed and submitted to the Contracting Officer
prior to any request for a Government survey for final acceptance. The
Contractor shall prepare survey maps based on the results of these surveys.

These maps shall be used, by the Contractor, to satisfy himself of the
effectiveness of his operations. Attainment of contract depth shall be
verified, and a comparison of actual progress and in-place quantities
dredged with scheduled progress shall be performed. Contractor surveys
will not be used for final payment or acceptance. See Section 02325
DREDGING for additional Contractor survey requirements.

.1.3 Contractor Progress Payment Surveys

The Contractor shall conduct surveys for any periods for which progress
payments are requested. The Contractor will make the computations based on
these surveys. All surveys accomplished by the Contractor shall be
conducted under the direction of the Contracting Officer, unless the
Contracting Officer waives this requirement for each specific instance.
Promptly upon completing a survey, the Contractor shall furnish all data
relating to the survey to the Contracting Officer, who will use the data as
necessary to determine the amount of progress payments.
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3

.2 GOVERNMENT SURVEYS

.2.1 Government Quantity Surveys

The Contracting Officer will conduct the original and final surveys for all
dredging areas and make all quantity computations based on those surveys.
The surveys will be performed at no expense to the Contractor, except as
noted in paragraph "Final Examination and Acceptance" below and as
specified in Section 02325 DREDGING. The Contractor shall give a minimum
of 3 days notice before completion of a portion of the work requiring a
post-dredge survey. A minimum of 2 days will be required by the Government
for completion of each of the post-dredge surveys at the site and another
10 to 15 days for calculation of quantities removed and verification of
completion of work.

All quantity estimates for dredged material removed will be determined
using either single beam or multi-beam survey technology. If single beam
technology is used, all edited sounding information obtained from
Government pre and post dredge surveys will be used in determining the
payable quantity of dredged material removed. If multi-beam survey
technology is used, then a 3-foot by 3-foot matrix using the sounding
closest to cell center (shot depth) will be generated from the edited
multi-beam data and used in determining the payable quantity of dredged
material removed. A Digital Terrain Model (DTM) will be created from each
of the pre and post dredge surveys. A channel design template will be
created at the required dredging depth and at the total allowable
overdepth. Each of the channel design templates will be compared with the
pre dredge DTM to determine the available quantity of required dredge
material and available quantity of overdepth material. The same channel
design templates will be compared to the post dredge DTM to determine the
quantity of material remaining above the required dredging depth and the
quantity of material remaining above the total allowable overdepth. The
quantity of required dredged material removed will be derived from these
comparisons. If the "box-cutting method of dredging is used to remove
dredge material contained in side slopes where "box-cutting is permitted,
the channel design templates will be modified to include a "box-cut" width.

In all cases, the same channel design templates will be used to determine
both the pre and post dredge quantities. Material removed below the total
allowable overdepth will not be included in the payable quantity of
material.

.2.2 Final Examination by the Government

a. Submission of all Contractor quality control survey data, including
plots, is required prior to performance of final examination and acceptance
surveys by the Government.

b. As soon as practicable after completion of the entire work or any
section thereof such work will be thoroughly examined at the expense of the
Government by sounding or sweeping, or both, as determined by the
Contracting Officer. Should any shoals, lumps, or other lack of contract
depth be disclosed by this examination the Contractor will be required to
remove the shoals by dredging at the contract rate for dredging. If the
bottom is soft and the shoal areas are small and form no material
obstruction to navigation, the removal of such shoal may be waived at the
discretion of the Contracting Officer. Dragging the bottom to remove lack
of contract depth will not be permitted. The Contractor will be notified
when soundings and/or sweepings are to be made, and may be permitted to
accompany the survey party if approved by the Contracting Officer. When
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the area is found to be in a satisfactory condition, it will be accepted
finally. Should more than one sounding or sweeping operation by the
Government over an area be necessary by reason of work for removal of
shoals disclosed by a prior sounding or sweeping, the cost of such second
and any subsequent sounding or sweeping operations will be charged against
the Contractor. The rate for each day in which the Government survey plant
is engaged in such sounding or sweeping operations and/or is en route to or
from the site, or is held, for the Contractor's convenience at or near the
site for these operations, shall be $2,400.00.

3.2.3 Final Acceptance by the Government
Final acceptance of the whole or any part of the work, and the deductions
or corrections of deductions made thereon will not be reopened after having

once been made, except on evidence of collusion, fraud, or obvious error.

-- End of Section --
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SECTION 02325

DREDGING

PART 1 GENERAL

1.

1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by the
basic designation only.

CORPS OF ENGINEERS (COE)

COE EM-385-1-1 (1996) Safety and Health Requirements
Manual

.2 RELATED WORK SPECIFIED ELSEWHERE

.2.1 Environmental Protection Requirements

Provide and maintain during the life of the contract, environmental
protective measures. Also, provide environmental protective measures
required to correct conditions, such as oil spills or debris, that occur
during the dredging operations. Comply with Federal, State, and local
regulations pertaining to water, air, and noise pollution. See Section
01355 ENVIRONMENTAL PROTECTION.

.2.2 Underwater Diving Operations

In the event that underwater diving operations become necessary due to the
work of this contract, such operations shall be conducted in accordance
with CORPS OF ENGINEERS (COE) COE EM-385-1-1 Section 30.

.3 DEFINITIONS

.3.1 Maintenance Material

Maintenance material is defined as the shoals and silty sediments that have
accumulated within the Federal channel, and anchorages since completion of
the last improvement or maintenance dredging. Maintenance material also
includes accumulated silty sediment material that sloughs off the channel
and anchorage side slopes. Manitenance material may include cobbles and
boulders.

.3.2 Hard Material

The removal of hard material is not included in this contract. Should the
Government direct in writing that hard material be removed, the work shall
be performed and an adjustment in the contract price or time for
completion, or both, will be made in accordance with "FAR 52.236-2,
Differing Site Conditions."
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3.3 Qualifying Heavy Boulders

Qualifying heavy boulders are defined as large rocks, in excess of two
cubic yards in size, which can not be removed by the plant and egquipment
employed for the project, but which require equipment, procedures, and
techniques which are not a part of the ordinary dredging operation, to
accomplish the removal. Qualifying heavy boulders shall be disposed in the
same manner as maintenance material.

.4 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Work Plan; G, RO.

The Contractor shall submit a work plan for accomplishing the dredging work
of this contract. The following items shall be considered, at a minimum,
for inclusion in the work plan:

a. Anticipated plant and equipment,

b. proposed means and methods for removal of derelict moorings if
encountered,

c. expected coordination requirements,

d. survey requirements,

e. proposed measures for avoiding damage to adjacent structures and
banks of the river, and

f. proposed measures to avoid overdredging.

Debris Management Plan.

A debris management plan shall be developed as specified in this section
and submitted to the Contracting Officer for review.

Inspection of Disposal.

Submit names of inspectors certified by the Corps of Engineers to be used
for monitoring disposal activities for the Government.

Scow Cards.

Submit scow cards for each scow to be used for contract work. Scow cards
shall have information specified in paragraph "Scows."

SD-05 Design Data

Daily/Monthly Report of Operations

The Contractor shall prepare and submit two (2) copies of the Daily Report
of Operations, using ENG Form No. 4267, for each dredge. This report shall
be submitted on a daily basis. A copy of this form is appended to the end
of this Section. 1In addition to the daily report, the Contractor shall
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prepare a Monthly Report of Operations for each month or partial month's
work on ENG Form No. 4267. The monthly report shall be submitted to the
Contracting Officer on or before the 7th of each month, consolidating the
previous month's work. Upon completion of the project, the Contractor
shall submit a consolidated project report, combining the monthly reports.

Additionally, one copy of the reports shall be maintained by the Contractor
on the dredge(s) for the Contracting Officer's inspection purpose. Further
instructions on the preparation of the reports will be furnished at the
Preconstruction Conference.

1.5 NOTIFICATIONS
1.5.1 Notice of Misplaced Material

The Contractor shall notify the Contracting Officer and the U.S. Coast
Guard Marine Safety Office of any misplaced material.

1.5.2 Notice of Need for Dredging Survey

The Contractor shall give advance notice to the Contracting Officer of the
need for a after-dredging survey for final acceptance for each acceptance
section. See Section 01723FIELD ENGINEERING FOR DREDGING, Article
GOVERNMENT SURVEYS.

1.5.3 Relocation of Navigation Aids

The Contractor shall not remove, change the location of, obstruct,
willfully damage, make fast to, or interfere with any aid to navigation.
The Contractor shall notify the Coast Guard District Commander, in writing,
with a copy to the Contracting Officer, 30 days in advance of the time he
plans to dredge adjacent to any aids which require relocation to facilitate
the dredging operation. A copy of the notification shall be provided to
the Contraction Officer.

1.5.4 Town Harbormaster Notification

The Contractor shall notify the Town Harbormaster at least two weeks in
advance of disposal operations to ensure the timely removal of lobster pots
and gear from the disposal site and haul route.

1.6 MATERIAL TO BE REMOVED
1.6.1 Character of Materials to be Removed

Samples have been taken by the Government to determine the character of
materials to be removed. Although the results of such explorations are
representative of subsurface conditions at their respective locations,
local minor variations in the subsurface materials are to be expected and,
if encountered, will not be considered materially different within the
purview of the contract. Grain size curves of samples taken from the areas
to be dredged, and a map of the locations where the samples were taken are
attached at the end of this section. The material to be removed to
accomplish the specified dredging work is anticipated to be predominantly
sand and silt. The Contractor is expected to examine the site of the work
and decide the character of the material for himself.
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1.

7 WORK AREA
7.1 Access

The Contractor shall be responsible for providing and maintaining access
necessary for his equipment and plant to and from the work site, mooring
area, and disposal area. The Contractor shall ascertain the environmental
conditions which can affect the access such as climate, winds, currents,
waves, depths, shoaling, and scouring tendencies.

.7.2 Protection of Existing Waterways

The Contractor shall conduct his operations in such a manner that material
or other debris are not pushed outside of dredging limits or otherwise
deposited in existing side channels, basins, docking areas, or other areas
being utilized by vessels. The Contractor will be required to change his
method of operations as may be required to comply with the above
requirements. Should any bottom material or other debris be pushed into
areas described above, as a result of the Contractor's operations, the
material must be promptly removed.

.7.3 Adjacent Property and Structures

The Contractor shall conduct the dredging operation such that it does not
undermine, weaken or otherwise impair existing structures located in or
near the areas to be dredged. The Contractor shall investigate the
existing structures at the site and plan the dredging work accordingly.

Damage to private or public property or structures resulting from the
dredging or disposal operations shall be repaired promptly by the
Contractor at his expense. Damage to structures resulting from the
Contractor's negligence will result in suspension of dredging and require
prompt repair at the Contractor's expense as a prerequisite to the
resumption of dredging.

.7.4 Artificial Obstructions

The Contractor may encounter bottom debris such as, but not limited to,
pieces of broken cable, rope, miscellaneous metal, and broken and derelict
moorings. The Government has no knowledge of existing wrecks, wreckage, or
other artificial obstructions of such size or character as to require the
use of explosives for its removal. However, special or additional plant
may be required for economical removal of some items, such as derelict
moorings. During dredging operations, the Contractor shall remove all
debris encountered. Floating debris removed from the dredging area shall
be separated and stockpiled for disposal. Disposal in accordance with
local, Federal, and State laws and regulations shall be the responsibility
of the Contractor. In case the actual conditions differ from those stated
or shown, or both, an adjustment in contract price or time of completion,
or both, will be made in accordance with "FAR 52.236-2, Differing Site
Conditions."

The Towns of Kennebunk and Kennebunkport will remove all of the lobster
pots from the area to be dredged, the haul route, and the disposal site,
prior to the commencement of dredging operations. Derelict moorings,
lobster fishing gear or other derelict items located by the Contractor
during dredging operations, or otherwise made known to the Contractor,
shall be reported to the Contracting Officer. The Contracting Officer will
verify the location of the item and any potential hazards to navigation.
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Such items shall be removed and disposed by the Contractor as directed by
the Contracting Officer and an equitable adjustment will be made to the
contract at prices agreed upon and approved in accordance with contract
clause "FAR 52.236-2, Differing Site Conditions."

1.7.5 No Dredge Zone

Dredging of the area between Government Wharf and the Kennebunk River Club
shown on the drawings shall not be required or allowed. The Contractor
shall install a minimum of four buoys delineating the boundaries of the
area.

1.7.6 Existing Utilities

There are no known utility lines in the areas to be dredged.
1.8 OVERDEPTH AND SIDE SLOPES
1.8.1 Allowable Overdepth

To cover unavoidable inaccuracies of dredging processes, material removed
to the overdepth shown on the drawings and within the dredging limits will
be measured and paid for at full contract price.

1.8.2 Side Slopes

Material dredged to provide for final indicated side slopes will be
measured and paid for at the applicable unit price. The material may be
dredged from the original position or by dredging the space below the pay
slope plane at the bottom of the slope for upslope material capable of
falling into the cut. Payment will not be made for material in excess of
the amount originally lying above the pay slope plane. The limiting amount
of side-slope overdepth will be measured vertically.

Dredging on side slopes shall follow, as closely as practicable, the lines
indicated on the drawings. 2An allowance will be made for dredging beyond
the lines indicated or specified for side slopes. The allowance will be
determined by projecting a line upwards, paralleling the project design
side slopes, from the intersection of the overdepth dredging limit (at a
point located vertically below the limit of dredging at the top of slope).
The amount of material excavated from side slopes will be determined by
either cross-sections or computer, or both.

1.8.3 Excessive Dredging
Material taken from beyond the limits as extended in the Article "OVERDEPTH
AND SIDE SLOPES" above will be deducted from the total amount dredged as
excessive overdepth dredging, or excessive side-slope dredging for which
payment will not be made.

1.9 INSPECTION
Inspect the work, keep records of work performed, and ensure that gages,
targets, ranges, and other markers are in place and usable for the intended
purpose. See Section 01451 CONTRACTOR QUALITY CONTROL.

1.9.1 Method of Communication

Provide a system of communication between the dredge crew, the disposal

SECTION 02325 Page 7



MAINTENANCE DREDGING, KENNEBUNK RIVER WO912WJ-04-B-0018

ingpector, and the Contracting Officer. Portable two-way marine radios are
acceptable.

1.9.2 Transportation

The Contractor shall furnish, at the request of the Government
Representative, the use of such boats, boatmen, laborers, and material
forming a part of the ordinary and usual equipment and crew of the marine
plant as may be reasonably necessary in inspecting and monitoring the work.
The Contractor shall furnish, on the request of the Government
Representative, suitable transportation from all points on shore designated
by the Contracting Officer to and from the various pieces of plant, and the
work site.

1.10 INSPECTION OF DISPOSAL

No disposal shall be done at the Cape Arundel Disposal Site unless a Corps
of Engineers Certified Inspector is present. The inspector shall be
available on a full-time basis to cover all phases of operations in
connection with disposal of the dredged materials. A Corps of Engineers
Certified Inspector is not required to be present for disposal of dredged
material at the Gooch Beach Disposal Site. However, the Contracting
Officer shall be notified prior to all disposal operations at Gooch Beach.

The Contractor shall be responsible for and provide qualified disposal
inspection services at no additional cost to the Government. The
Contractor shall notify the Contracting Officer of the names of the Corps
of Engineers Certified inspectors to be used prior to commencement of work.
Every discharge of dredge material must be officially witnessed and
properly documented by an onboard inspector who has been trained by, and
who holds a current certification from the New England District, Army Corps
of Engineers. Failure to adhere to this requirement will be considered a
serious violation of this contract and cause for an immediate stop-work
order by the Contracting Officer and which could precipitate substantial
penalties including but not necessarily limited to fines, withholding of
funds and non-payment due to misplaced materials.

1.11 MOORINGS
1.11.1 Active Moorings

Prior to the Contractor's mobilization at the site, the Towns of Kennebunk
and Kennebunkport will be responsible for the removal and replacement of
all visible moorings and floats from the dredge areas, at no cost to the
Contractor. Moorings removed by the Town will not be replaced until the
spring of 2005. The Contractor shall coordinate and confirm the time
schedule necessary for the removal of the moorings with the local harbor
master.

1.11.1.1 Derelict Moorings

Derelict moorings located by the Contractor during dredging operations, or
otherwise made known to the Contractor, shall be reported to the
Contracting Officer. The Contracting Officer will verify the location of
the moorings and any potential hazards to navigation. Such moorings shall
be removed and disposed by the Contractor at no additional cost to the
Government. Derelict moorings greater than 2 cubic yards shall be treated
as heavy boulders and removed and disposed by the Contractor as specified
in Article "Qualified Heavy Boulders."
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PART 2 PRODUCTS (Not Used)
PART 3 EXECUTION

3.1 CONDUCT OF DREDGING WORK
3.1.1 Order of Work

a. The Contractor shall commence dredging at the 8 foot entrance channel ,
and place the dredged material nearshore off of Gooch Beach in Kennebunk.
The Contractor shall then proceed dredging up river and dispose the dredged
material at the Cape Aruadel Disposal Site. See Section 01110 for
additional requirements relative to project coordination and sequence of
work. The Government reserves the right to change the order of work at any
time. The Contractor shall fully coordinate all work with the local
Harbormaster.

b. The Contractor shall prepare and submit to the Contracting Officer for
review and approval a progress schedule in accordance with Section 01110,
Paragraph "Work Sequence."

3.1.2 Method of Dredging

All dredging under this contract shall be performed using a mechanical type
of dredge and scows.

3.1.3 Method of Disposal

Two disposal areas are furnished: Gooch Beach and Cape Arundel Disposal
Site. Dredged material from the lower reaches of the Kennebunk River shall
be disposed at the Gooch Beach Disposal Site, as indicated on the drawings.
Dredged material from the upper reaches of the Kennebunk River shall be
disposed at the Cape Arundel Disposal Site, as indicated on the drawings.

3.1.3.1 Gooch Beach Disposal

The material excavated from the areas indicated shall be transported and
deposited in the Government furnished disposal area described below and
indicated on map titled KENNEBUNK RIVER MAINE attached at the end of this
section. The dredged material shall be disposed of while moving in long
rows parallel to Gooch Beach in water depths of approximately 12 feet below
mean lower low water, as shown on the drawing attached at the end of this
section. The shoreward east and west limits of the disposal area will be
marked by Government furnished and installed buoys prior to the
commencement of work. The Contractor shall attempt to place the material
along the shoreward portion of the disposal area to the maximum degree
possible consistent with maintaining vessel safety. The Contractor shall
give the Contracting Officer a minimum of 10 days notice for any proposed
changes in the schedule or method of operation.

3.1.3.2 Disposal at Cape Arundel Disposal Site

The material excavated from the areas indicated shall be transported in
scows and deposited in the Cape Arundel Disposal Site shown on the maps
attached at the end of this section, which also includes the only

acceptable route to and from the disposal site. The Contractor will be
required to place and maintain "high flyer" buoys at one mile intervals
marking the edges of a 300 yard wide lane along the disposal site route.
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Buoy positions will be documented and monitored by Government inspectors
during the course of work. The Contractor will be required to use care in
making his turn into the travel lane to avoid lobster buoys/fishing gear.
Each of the disposal points will be marked by a buoy. Coordinates of the
buoy locations will be specified at the time a disposal inspector is
approved by the Contracting Officer. All disposal shall be done at the
buoy with the scow at a complete halt. This requirement must be followed
except when weather or sea state create unsafe conditions, in which case
disposal within 100 feet of the buoy with the scow moving only fast enough
to maintain safe control (generally less than one knot) will be permitted.
Disposal shall not be attempted if the above conditions cannot be met.
Anticipated weather conditions shall be determined prior to departing for
the disposal site.

Deposit dredged material by self-dumping scow or barge. Do not remove
loaded or partially loaded scows or barges from the dredge area until the
load has been measured by the Contracting Officer. Notify the Contracting
Officer when scows or barges are returned to the dredge area.

3.1.4 Misplaced Material Disposal

Material that is deposited elsewhere than in locations designated or
approved by the Contracting Officer will not be paid for and the Contractor
shall be required to remove such misplaced material and deposit it where
directed at his expense.

3.1.5 Interference with Navigation

Minimize interference with the use of channels and passages. The
Contracting Officer will direct the shifting or moving of dredges or the
interruption of dredging operations to accommodate the movement of vessels
and floating equipment, if necessary. The Contractor shall comply with all
requests from the Contracting Officer to move or interrupt dredging
operations for a reasonable time period at on no additional cost to the
Government.

3.1.6 Ranges, Gages, and Lines

Furnish, set, and maintain ranges, buoys, and markers needed to define the
work and to facilitate inspection. Establish and maintain gages in
locations observable from each part of the work so that the depth may be
determined. Suspend dredging when the gages or ranges cannot be seen or
followed. The Contracting Officer will furnish, upon request by the
Contractor, survey lines, points, and elevations necessary for the setting
of ranges, gages, and buoys.

3.1.7 Debris Management

Debris removed from the bottom during dredging operations, which is not
suitable for disposal at the specified disposal areas, shall be collected
and removed from the site. Unsuitable materials include large items such
as timbers, pilings, sections of piers, and metallic debris. A debris
management plan shall be developed, reviewed by the Contracting Officer and
followed by the Contractor. Each day during dredging operations, the
Contractor shall use a boat to collect and remove floating debris resulting
from project activities. Floating debris shall also be removed from within
scows or barges. Containers for temporary storage of the collected debris
shall be maintained on the dredge or support barge.
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.1.8 Lights

Each night, between sunset and sunrise and during periods of restricted
visibility, provide lights for floating plants, pipelines, ranges, and
markers. Also, provide lights for buoys that could endanger or obstruct
navigation. When night work is in progress, maintain lights from sunset to
sunrise for the observation of dredging operations. Lighting shall conform
to United States Coast Guard requirements for visibility and color.

.2 PLANT

2.1 Tow Boats

All tow boats used for towing to disposal areas shall be equipped with DGPS
navigational equipment, radar, corrected compass, marine radio, and depth
sounding equipment which is to be maintained in operating condition during
each tow. The tow boats utilized by the Contractor for this purpose shall
be of a size adequate for towing in heavy seas and shall have necessary
reserve power for maneuvering with scows in rough seas and under emergency
conditions as well as for control of scows at the disposal point.

2.2 Scows

The Contractor shall provide and maintain markings on all scows clearly
indicating the draft of the scow and shall provide scow cards for each scow
used on the contract work. The scow cards shall show dimensions and
volumes of individual pockets of scows and total volumes for varying depths
below coaming or top of pockets. This is to enable Government personnel to
make a determination of scow volume and corresponding drafts under partial
and full load conditions. These measurements are to be made at the time of
initial use of each scow. This information will then be furnished to
disposal inspectors to enable them to estimate scow volume from draft of
scows for each scow being towed to the disposal area. The scow volume
estimates are for use in connection with disposal area monitoring studies
and are not intended to be used in determining quantities dredged. At the
beginning of the work and as additional scows arrive on the project,
sufficient time shall be allowed by the Contractor and assistance of
Contractor personnel shall be made available by the Contractor for the
purpose of obtaining the measurements of each scow under various partial
and full load conditions. During the entire period of contract work, the
Contractor shall provide and maintain sufficient spot or floodlights to
permit the reading of the draft on the sides of scows at bow and stern from
the tow boat at night and when visibility is impaired. The draft readings
and each pocket/compartment measurement will be required for each scow
towed to the disposal area and will be made by the disposal inspector.
Measurements are to be taken and recorded prior to departure from the
dredge site and upon arrival at the immediate disposal location. The
Contractor shall ensure that adequate time is allowed by the tow boat
captain for these readings to be obtained.

.2.2.1 Scow Pocket Doors

Due to the fine nature of the dredged material, the Contractor shall
achieve proper closure and watertightness of pocket doors to eliminate
seepage or leakage of material. The use of plastic material to cover
cracks in scow pockets will not be allowed.
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.3 SHOALING

If, before the contract is completed, shoaling occurs in any section
previously accepted, including shoaling in the finished channel because of
the natural lowering of the side slopes, redredging at contract price,
within the limits of available funds may be done if agreeable to both the
Contractor and the Contracting Officer.

.4 FINAL CLEANUP

Final cleanup shall include the removal of all the Contractor's plant and
equipment either for disposal or reuse. Plant, equipment, and materials to
be disposed of shall only be disposed in a manner and at locations approved
by the Contracting Officer. TUnless otherwise approved by the Contracting
Officer, the Contractor will not be permitted to abandon any equipment in
the disposal area or other areas adjacent to the worksite.

Failure to promptly remove all plant, equipment, and materials upon
completion of the dredging will be considered a delay in the completion of
the final cleanup and demobilization work. In such case, the Government
will exercise its right to remove any plant, equipment, and materials at
the Contractor's expense.

-- End of Section --
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REPORT OF OPERATIONS—PIPELINE, DIPPER OR BUCKET DREDGES

REPORTS CONTROL SYMBOL

ENGCW-~-0-13
THRU: T0: FROM: REPORT NO.
HARACTER X DATE OR PERIOD
COF REPORT D ::':g: ?vg:‘ [ oanr [ sramus [] commenon D ANNUAL
NAME AND TYPE PIPELINE DIPPER OR BUCKET
SI1E
— in. dia. disch. cu. yds. cap.
DREDGE |Horserowe or OREDGE PUMP SUCTION PIPE JET CUTTER OR BUCKET PROPULSION
—p .
NUMBER OF DREDGE SHORE OTHER TOTAL WORK [ SHIFTS PER DAY DAYS PER WEEK
CREW MEMBERS PLANT SCHEDULE
—_— —
NAME AUTH WIDTH DEPTH OVERDEPTH
OIMENSIONS
PROJECT —
AND BAR | LOCATION (include station mumbers)
ABSOLUTE DENSITY IN PLACE DENSITY vOIDS RATIO
CHAROAFCTER GMS/liter GMS/Hiter
MATERIAL | OtAm szt GEOLOGICAL CLASSIFICATION
D:s- MM D MM D MM
CONTRACT | Nnumser TOTAL NO. Of
OR DREDGING [ conmactor  [[] wuep Lasor DAYS ON WHIOA
ORDER WORK WAS DONE
CHANNEL AVERAGE | BEFORE DREDGING AFTER DREDGING MINIMUM | SEFORE DREDGING AFTER DREDGING
CONDITION DEPTH SOUNDING
RIVER MINIMUM TIME MAXIMUM TIME GAGE LOCATION
STAGE .
WEATHER (clear, cloudy, rain. smow. and fog) VISIBILITY WIND (maximum velocity & direction)
CONDITION miles
WORK PERFORMED DISTRIBUTION OF TIME
EM UNIT QUANTITY EFFECTIVE WORKING TIME HOURS = MIN.
(chargeable to cost of work)
AVERAGE WIDTH OF CUT FEET PUMPING OR DREDGING
TOTAL ADVANCE THIS PERIOD FEET PCY. OF EFFECTIVE RENTAL TIME I
TOTAL ADY. PREVIOUS TO THIS PERIOD | FEET BOOSTER (in line) Hrs.
TOTAL ADVANCE TO DATE FEET NON-EFFECTIVE WORKING TIME
FLOATING PIPE: SHORE PIPE: (chargeable to cost of work)
TOTAL LENGTH OF DISCHARGE PIPE FEET } HANDLING PIPE LINES
AVERAGE LIFT FEET ! HANDLING ANCHOR LINES |
AVERAGE PUMP SPEED R.P.M. CLEARING PUMP AND PIPE LINE
AYG. DREDGED PER PUMP. HR, GROSS|CU.YDS. CLEARING CUTTER OR SUCTION HEAD
SCOWS LOADED NUMBER WAITING FOR SCOWS
AVERAGE LOAD PER SCOW CU.YDS. TO AND FROM WHARF OR ANCHORAGE

CUBIC YARDS REMOVED

CHANGING LOCATION OF PLANT ON JOB

AMOUNT DREDGED THIS PERIOD:
(1) GROSS (computed amount)

LOSS DUE TO OPPOSING NATURAL ELEMENTS

LOSS DUE TO PASSING VESSELS

(2) CREDITED (pay place)

SHORE LINE AND SHORE WORK

AMOUNT PREVIOUSLY REPORTED:
(1) GROSS (compused amount)

WAITING FOR BOOSTER

MINOR OPER. REPAIRS (explain in remarks)

(2) CREDITED (pay place)

WAITING FOR ATTENDANT PLANT

TOTAL AMOUNT DREDGED TO DATE:
{1) GROSS (computed amount)

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

(2) CREDITED (pay place)

LAY TIME OFF SHIFT AND SATURDAYS

ATTENDANT PLANT

SUNDAYS AND HOLIDAYS

ITEM NAME OR NUMBER HOURS | FIRE DRILL
MISCELLANEQUS  (explain in remarks)
TOTAL NON-EFFECTIVE WORKING TIME
PCT. OF NON-EFFECTIVE RENTAL TIME %
TOTAL EFFECTIVE AND NON-EFFECTIVE
(chargeable to cost of work)
PCT. OF TOTAL TIME IN PERIOD %
' o]
(mot chargeable 15 cost of work)
MAJOR REPAIRS AND ALTERATIONS
CESSATION
COLLISIONS
MISCELLANEOQOUS  (explain in remarks)
NUMBER OF 8Y DISTRICT PERSONNEL 8Y DIV & OCE PERSONNEL TOTAL LOST TIME
INSPECTIONS l PERCENTAGE OF TOTAL TIME |
HAS ANYTHIN L 0 WHICH MIGHT LEAD TO A )
oy | Grsemacrom D Ox TOTAL TIME IN FERIOD
ENG FORM 4267 REPLACES ENG FORM 28 (Costs), | MAR 53, AND ENG FORM 29 (Costs). (Signature and Remarks
JAN 70 1 JAN 62, WHICH ARE OBSOLETE. (ER1125-2-304) requived on recerse side.)
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SUMMARY OF COSTS

ITEMS

COsT

DIRECT PLANT OPERATING COSTS .

UNIFORM DAILY RATE BASIS (To be completed when subimnitting Status and Completion reports.)

PER DAY (ltem 19. ENG Form 22 (Costs)—

> OR=

ACTUAL PLANT COSTS (To be completed when submitting Annual report.)
PAYROLLS (grosr)
SUBSISTENCE & QUARTERS OR PER DIEM & MILEAGE ... .. .o e
FUEL BARRELS AT § PER BARREL

CHARGES: ____ DAYS AT §
adjusted to exclude plant increment cost.)

LUBRICANTS
PLANT OWNERSHIP COSTS (as computed below)
INSURANCE
ATTENDANT PLANT
MISCELLANEOQUS

SUBTOTAL—UNIFORM DAILY RATE OR ACTUAL COSTS
SUBTOTAL—PLANT UNIT COST § PER CUBIC YARD.

SHORE WORK

SUBTOTAL—SHORE WORK COSTS
SUBTOTAL—SHORE WORK UNIT COSTS §

OTHER COSTS

SURVEYS
INSPECTION AND SUPERVISION L ittt s cre e eecr e aeemaccsmmam e oe
OVERHEAD e e e eaeeee et em e s maammam e et mame e m e ee e
OTHER INDIRECT COSTS
SUBTOTAL—OTHER COSTS
SUBTOTAL—OTHER UNIT COST § PER CUBIC YARD.
GRAND TOTAL—ALL COSTS _ i iaiiiciciaeacanan e
GRAND TOTAL—ALL UNIT COSTS ¢ CUBIC YARD.
OPERATING SUPPLIES ANNUAL REPORT DATA
CONSUMED INVENTORY (complete when submitting Annuul report)
COMMODITIES " VALUE
UNIT_ | QUANTITY | QUANTIY COST PER RENTAL MINUTE per
FUEL (odl) s8LS (Based on total eperating cost). . ... S _ mn
TOTAL COST OF PLANT
LUBR'CIANT GAL (End of F.Y. reporting period}. .. ... $
(i
o7 BOOK VALUE :
LUBRICANT L8S (End of F.Y. rtpor}ing period). ... $
(grease) BALANCE IN PLANT ACCOUNT
WATER caL (End of F.Y. reporting period).. ... |$
PLANT OWNERSHIP COSTS
(Actnal for F.Y. reporting period):
DEPRECIATION L emeccicm s $
REPAIRS (Adjusted ) ooennonnmaaaaiiiies $
CESSATION OF WORK ___ $
SUBSISTENCE SUPPLIES ... ooeiiiicaacairannns SMALL TOOLS, ETC..ooiooaeooeeoocceiee S
MISCELLANEQUS SUPPLIES ... ... _........
TOTAL e $ TOTAL $
REMARKS

SUBMITTED BY (Nawme. title, and signature }

RECOMMENDED BY ( Nume. title., and signa- APPROVED 8Y (Name. title. and signatnre)

ture)

VB GOVEIuBEMT PRINTING OFFICT - 1370 OF —376-04)
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